

APPENDIX C: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(MARCH 2003)

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Ashendon, Land off Main Road	John Samuels (1999)	AVDC	Medieval village	To be published in Records of Bucks	None
Aylesbury, Walton Road	Thames Valley Archaeological Services (1994)	AVDC	Saxon settlement	Published as TVAS monograph	Completed – delete from list
Aylesbury, Oxford Road Mill	Hertfordshire Archaeological Trust (1998)	AVDC	Medieval/Post-medieval mill	To be published in Recs of Bucks.	None
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case with AVDC. No progress.	Will require planning enforcement action to progress.
Ludgershall, Duck Lane	Thames Valley Archaeological Services (2000)	AVDC	Late medieval pottery production	Paper submitted to Medieval Ceramics 2002	Awaiting publication. Copy required for SMR.
Pitstone, Former Cement Works	Albion (2002)	AVDC	Saxon settlement	Post-excavation progressing satisfactorily	None
Wing, Former School Site	Northamptonshire Archaeology (1999)	AVDC	Late Saxon/Medieval cemetery	Delayed but slowly progressing towards publication.	Seeking to establish firm timetable
Winslow, 10 High Street	Network Archaeology (2002)	AVDC	Post-medieval urban deposits	Report submitted to SMR. Summary to be published.	CAS to agree Px programme with

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
					contractor. If no success then consider referral to IFA
Little Marlow	Tempus Reparatum (1996)	Bucks CC	Prehistoric "burnt mound" and palaeo-environmental sequence	Contractor went bankrupt. Report submitted to SMR but nothing published.	CAS/BCC need to take action to ensure publication.
Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Post-excavation combined with Dorney Rowing Lake and progressing satisfactorily	None
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval urban deposits	Post-excavation progressing. Publication draft expected 9/03 but not received.	Pursue further
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	No Px progress yet.	CAS to agree Px programme with contractor. If no success then consider referral to IFA
Aston Clinton Bypass	RPS Consultants (2002)	n/a – Highways Agency	Iron Age, Roman & Saxon settlement; Saxon cemetery	Post-excavation progressing satisfactorily	None

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Aylesbury – Chalgrove Pipeline	Thames Valley Archaeological Services (1999)	n/a – Transco	Iron Age and Roman sites	Published as TVAS monograph	Completed – delete from list
Aylesbury-Steppingly Pipeline	Network Archaeology (1997)	n/a – Transo	Prehistoric and Roman sites	A non-planning case with a notorious statutory undertaker client. Pursuing completion with archaeological contractor.	CAS to agree Px programme with contractor. If no success then consider referral to IFA.
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed.	None – English Heritage will monitor completion