

## Appendix A: Strategic and Conservation Projects, September 2004

Project	Summary	Lead Organisation	BAMP Action	Progress	Approx value
<b>Bernwood</b>	Major historic landscape conservation and access project in NW Bucks.  <ul style="list-style-type: none"> <li>• “Getting to Know Bernwood” Community Archaeology Project.</li> <li>• Brill Windmill Restoration.</li> </ul>	BCC Countryside c Initiatives Team	CON 3.4 CON 3.6 CON 4.1	<ul style="list-style-type: none"> <li>• “Getting to Know Bernwood” commenced May 2005.</li> <li>• Brill Windmill Restoration funding for stage 1 being sought.</li> </ul>	“Getting to Know Bernwood” £50,000
<b>Chilterns Chalk Heritage</b>	Major historic landscape conservation and access project focusing on downland in the Chilterns	Chilterns Conservation Board	CON 3.4 CON 4.1 CON 4.2	HLF bid submitted spring '02 rejected. Project being reviewed.	Project believed to be effectively abandoned.
<b>Historic Landscape Characterisation</b>	GIS- based SMR enhancement project aimed at providing historic perspective for the Landscape Plan & Strategic Planning etc	County Archaeological Service	POL 5.4	English Heritage funded project commenced August 2002 extended to MK and MKSM Strategy. Report to HEF March 2005.	> £50,000
<b>Chiltern Historic Landscape Characterisation</b>	GIS-based project to create an historic landscape character map for the Chilterns, including “deepening” in aspects of local distinctiveness to support the	County Archaeological Service	POL 5.4 CON 1.2	English Heritage and Chiltern Conference funded project running from July 2004 to November 2005	£55,000

<b>Project</b>	<b>Summary</b>	<b>Lead Organisation</b>	<b>BAMP Action</b>	<b>Progress</b>	<b>Approx value</b>
	Chiltern AONB Management Plan.				
<b>Langley Park Historic Landscape</b>	Historic parkland and associated landscape restoration and management	BCC Countryside Initiatives Team	CON 3 CON 4.1	HLF decision on stage 1 bid due September 2004	?
<b>Monument Management Project</b>	English Heritage Agency Agreement to fund conservation works on ancient monuments	CAS	CON 3.4	Proposal with English Heritage. Progressing candidate sites.	up to £10,000 per annum
<b>Quarrendon (Aylesbury Green Spaces)</b>	Long term management plan for the Quarrendon scheduled ancient monument and its setting	AVDC	CON 3 CON 4.1	Draft Management Plan and Outreach Plan prepared by consultants. Options being considered by AVDC.	?
<b>Regional Archaeological Research Frameworks</b>	English Heritage sponsored initiative. Proposed project to cover Bucks, Oxon, West Berks and Hants.	Local Government Archaeological Officers sub-Regional Working Party	POL 4.1	Oxford-Wessex Archaeology consortium preparing a project design.	£40,000 (for sub-region)
<b>Unlocking Buckinghamshire's Past</b>	SMR Outreach Project (HLF bid)	County Archaeological Service	SMR 5.4 SMR 5.5 SMR 5.6	Project commenced March 2004.	c £150,000
<b>Whiteleaf Hill Nature Reserve, Princes Risborough</b>	Major archaeological research, conservation and interpretation element	BCC Countryside Initiatives Team	CON 3 CON 4.1	Barrow and Cross restoration completed. Post-excavation analysis underway by Oxford Archaeology	upto c £85,000 (excluding stabilisation works to Cross)

<b>Project</b>	<b>Summary</b>	<b>Lead Organisation</b>	<b>BAMP Action</b>	<b>Progress</b>	<b>Approx value</b>
<b>Whittlewood Project</b>	Medieval landscape research project straddling Bucks/Northants county boundary	University of Leicester	SMR 3.4	Completion due July 2005.	?