

APPENDIX C: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE  
(SEPTEMBER 2004)

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case with AVDC. No progress.	Will require planning enforcement action to progress.
Ludgershall, Duck Lane	Thames Valley Archaeological Services (2000)	AVDC	Late medieval pottery production	Paper submitted to Medieval Ceramics 2002	Awaiting publication.
Pitstone, Former Cement Works	Albion (2002)	AVDC	Saxon settlement	Post-excavation progressing satisfactorily	Monitor
Wing, Former School Site	Northamptonshire Archaeology (1999)	AVDC	Late Saxon/Medieval cemetery	Delayed – anticipated completion end February 2005.	Monitor
Winslow, 10 High Street	Network Archaeology (2002)	AVDC	Post-medieval urban deposits	Report submitted to SMR. Summary submitted to Records of Bucks.	Awaiting publication.
Little Marlow	Tempus Reparatum (1996)	Bucks CC	Prehistoric “burnt mound” and palaeo-environmental sequence	Contractor went bankrupt. Report submitted to SMR but nothing published.	CAS/BCC need to take action to ensure publication.
Maidenhead Windsor and Eton	Oxford Archaeology	Bucks CC	Multi-period sites	Post-excavation combined with Dorney Rowing Lake	Monitor

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Flood Relief Scheme				and progressing satisfactorily	
Stoke Hammond Bypass	Albion Archaeology (2003)	Bucks CC	Iron Age settlement	Post-excavation assessment agreed	Monitor
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval urban deposits	Draft publication report received August 2004.	Finalise publication.
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report promised end August 2004 but not received yet.	Referred to IFA. Revised Px programme agreed with contractor. If not completed then consider further sanctions.
Penn, Rose Cottage	ASC Ltd (2003)	Chiltern DC	Medieval and Post-medieval tile factory	Post-excavation assessment overdue. Contractor experiencing problems with "difficult" client.	Referred to Chiltern Planning Enforcement Officer.
Aston Clinton Bypass	RPS Consultants (2002)	n/a – Highways Agency	Iron Age, Roman & Saxon settlement; Saxon cemetery	Post-excavation progressing satisfactorily	Monitor
Aylesbury-	Network	n/a – Transo	Prehistoric and	A non-planning case with a	Referred to IFA.

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Steppingly Pipeline	Archaeology (1997)		Roman sites	notorious statutory undertaker client. Pursuing completion with archaeological contractor.	Revised Px programme agreed with contractor. If not completed then consider further sanctions.
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed.	None – English Heritage will monitor completion