

APPENDIX C: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(MARCH 2004)

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case with AVDC. No progress.	Will require planning enforcement action to progress.
Ludgershall, Duck Lane	Thames Valley Archaeological Services (2000)	AVDC	Late medieval pottery production	Paper submitted to Medieval Ceramics 2002	Awaiting publication.
Pitstone, Former Cement Works	Albion (2002)	AVDC	Saxon settlement	Report submitted to Records of Bucks	Awaiting publication
Wing, Former School Site	Northamptonshire Archaeology (1999)	AVDC	Late Saxon/Medieval cemetery	Delayed – anticipated completion end February 2005.	Monitor
Little Marlow	Tempus Reparatum (1996)	Bucks CC	Prehistoric “burnt mound” and palaeo-environmental sequence	Contractor went bankrupt. Report submitted to SMR but nothing published.	CAS/BCC need to take action to ensure publication.
Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Post-excavation combined with Dorney Rowing Lake and progressing satisfactorily	Monitor
Stoke Hammond	Albion	Bucks CC	Iron Age	Report submitted to	Awaiting publication

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bypass	Archaeology (2003)		settlement	Records of Bucks	
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval urban deposits	Report submitted to Records of Bucks	Awaiting publication.
Chesham, Chessvale Bowls Club	BUFAU	Chilterns DC	Bronze Age burials, pits and ring ditch	Post-excavation assessment overdue- report due in June 2005	Monitor
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report promised end August 2004 but not received yet.	Referred to IFA. Revised Px programme agreed with contractor but not completed.
Penn, Rose Cottage	ASC Ltd (2003)	Chiltern DC	Medieval and Post-medieval tile factory	Post-excavation assessment overdue. Contractor experiencing problems with "difficult" client.	Referred to Chiltern Planning Enforcement Officer.
Aston Clinton Bypass	RPS Consultants (2002)	n/a – Highways Agency	Iron Age, Roman & Saxon settlement; Saxon cemetery	Post-excavation progressing satisfactorily	Monitor
Aylesbury-Steppingly Pipeline	Network Archaeology (1997)	n/a – Transo	Prehistoric and Roman sites	A non-planning case with a notorious statutory undertaker client. Pursuing	Referred to IFA. Revised Px programme agreed

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
				completion with archaeological contractor.	with contractor but not completed.
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed.	None – English Heritage will monitor completion