

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE  
(SEPTEMBER 2006)

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case with AVDC. No progress.	Will require planning enforcement action to progress. NO ACTION – NOT RECOVERABLE?
Bierton, 80 Aylesbury Road	Network Archaeology	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC to initiate enforcement action	Review
Ludgershall, Duck Lane	Thames Valley Archaeological Services (2000)	AVDC	Late medieval pottery production	Paper published in Medieval Ceramics	Report published - completed.
Shabbington, Ickford Road	TVAS (2005)	AVDC	Saxon/Medieval settlement	Interim report approved – summary publication agreed (Jan 06)	Monitor
Wing, Former School Site	Northamptonshire Archaeology (1999)	AVDC	Late Saxon/Medieval cemetery	Report to be submitted to Records of Bucks.	Review
Little Marlow	Tempus Reparatum (1996)	Bucks CC	Prehistoric “burnt mound” and palaeo-environmental	Contractor went bankrupt. Report submitted to SMR.	Report published - completed

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
			sequence		
Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Post-excavation combined with Dorney Rowing Lake.	Draft report expected May 2006 Still awaited
Stoke Hammond and Linslade Bypass	Network Archaeology (2005)	Bucks CC	Late Bronze Age/Iron Age settlement etc. Medieval occupation	Post-excavation assessment submitted	Draft report approved September 2006
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval urban deposits	Draft report submitted to Records of Bucks	Awaiting publication?
Chesham, Chessvale Bowls Club	BUFAU	Chiltern DC	Bronze Age burials, pits and ring ditch	Post-excavation assessment agreed August 2005. Final report received September 2006	Respond with comments on final report
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report promised end August 2004 but not received yet. NON-COMPLIANCE ISSUE	Referred to IFA. Revised Px programme agreed with contractor but not completed.

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Penn, Rose Cottage	ASC Ltd (2003)	Chiltern DC	Medieval and Post-medieval tile factory	Post-excavation assessment overdue. Contractor experienced problems with “difficult” client now in voluntary liquidation. District have searched land registry for new house owners and are considering enforcement action.	Referred to Chiltern Planning Enforcement Officer.  Review.
Aston Clinton Bypass	RPS Consultants (2002)	n/a – Highways Agency	Iron Age, Roman & Saxon settlement; Saxon cemetery	Draft report received August 2005. Publication as British Archaeological Report projected November 2006	Monitor
Aylesbury-Steppingly Pipeline	Network Archaeology (1997)	n/a – Transo	Prehistoric and Roman sites	A non-planning case with a notorious statutory undertaker client. Pursuing completion with archaeological contractor. NON-COMPLIANCE CASE	Referred to IFA. Revised Px programme agreed with contractor but not completed.

<b>Site</b>	<b>Archaeological Contractor (Fieldwork completed)</b>	<b>Local Planning Authority</b>	<b>Principal Archaeological Interest</b>	<b>Situation</b>	<b>Action required</b>
Denham, Former Sanderson Site	MoLAS (2005)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment submitted August 2006	Post-excavation assessment under consideration
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed.	None – English Heritage will monitor completion
Taplow – Dorney pipeline (Thames Water)	Cotswolds Archaeology 2004	Statutory undertaker	Iron Age settlement	Post-excavation assessment report received and approved (Jan 06)	Monitor