

| Road | Site | Scheme Proposed | Alloctn. 2000/01 | Comment |
|---------------------------------------|-----------------------------------------------------------------------------|--------------------------------------------------------------------------------|---------------------|---------------------------------------------------------------------------------------------------------|
| LOCAL SAFETY SCHEMES | | | | |
| A413 | Taylors Lane/Chalk Lane to London Road junction, Little Missenden | Route action including road markings/50mph and No Right Turn at Deep Mill Lane | [20000] | Detail design, including further traffic counts, completed. Consultation next - January 2001 |
| A416 | (S24-30) Berkhamsted Rd/Broad St/Vale Rd to White Hill Roundabout, Chesham | Review accident history and identify remedial measures | [45000] | Consultant briefed to do preliminary design and consultation. Report on findings due early 2001 |
| VAR | Speed Cameras (Various sites) | Speed camera facilities and related initiatives | [30000] | Annual Review of potential sites underway. Completion due - January 2001 |
| A416 | Ashley Green Rd, j/w garage entrance Nashleigh Farm | Consider right turn lane | 20000 | Consultation completed. No objections. Works - February 2001 |
| A413 | Amersham Rd, Gravel Hill Chalfont St Peter to Kings Road, Chalfont St Giles | Refuge based calming scheme | 20000 | Being investigated. Lighting improvement works underway. Consultation for physical works - January 2001 |
| A413 | Great Missenden Bypass j/w Aylesbury Road | Provide Street Lighting and Review Markings | 20000 | Lighting design underway. Consultation - January 2001 |
| MC14 | Gold Hill East, Chalfont St Peter | Enhanced signing and lining | 2000 | To be investigated - February 2001 |
| MC21 | Longbottom Lane/School Lane, Seer Green | Junction realignment | [50000] | Detail design underway. Consultation - April 2001 |
| E4059 | Bellingdon Road, Chesham | Various accident remedial measures | [25000] | Initial consultation completed. Signing / lining works - February 2001. Other measures to be reviewed |
| A404 | Amersham Rd j/w Earl Howe Rd, Holmer Green | Refuges to protect right turning vehicles | 10000 | Consultation completed. No objections. Works - February 2001 |
| A416 | Chesham Rd, North of South Rd, Amersham | Toucan Crossing | 40000 | Consultation completed. No objections. Works - October 2000 onwards. Completion - January 2001 |
| | Chiltern Avenue, Amersham | Zebra Crossing | 10000 | Consultation completed. Scheme approved. Works - February 2001 |
| COMPLETED LOCAL SAFETY SCHEMES | | | | |
| B4505 | Lycrome Road j/w Lye Green Road, Chesham | Junction re-alignment | | COMPLETED - JUNE 2000 |
| A413 | Pheasant Crossroads, Chalfont St Giles | Build up lozenge island | | COMPLETED - JULY 2000 |
| | Skid Resistance Surfacing Contract 2000/01 | Latimer Crossroads | | COMPLETED - AUGUST 2000 |
| | Skid Resistance Surfacing Contract 2000/01 | MC18 Watchet Lane, Little Kingshill | | COMPLETED - AUGUST 2000 |
| VAR | Speed Cameras (Various sites) | Speed camera facilities and related initiatives | | COMPLETED - OCTOBER 2000 |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

| Road | Site | Scheme Proposed | Alloctn. 2000/01 | Comment |
|---------------------------------------------------------------------|---------------------------------------------------------|--------------------------------------------------|---------------------|-------------------------------------------------------------------------------------------------|
| AREA STRATEGY SCHEMES | | | | |
| MC14 | Market Place, Chalfont St Peter | Relocation of existing zebra towards Budgens | 10000 | Consultation completed. Works - January 2001 |
| A416 | Station Road, Amersham | Toucan Crossing (with maintenance scheme) | | Consultation completed. No objections. Works - October 2000 onwards. Completion - February 2001 |
| A404 | Amersham (outside Crematorium) | Refuge | 5000 | Consultation completed. No objections. Works - February 2001 |
| | Gravel Hill (service rd), Chalfont St. Peter | Narrowing and No Entry | 5000 | Under consideration with Parish Council. Some kerbing works - January 2001 |
| | Town Centre, Chesham | Partnership scheme with Chiltern DC & Chesham TC | 10000 | Consultation completed. Scheme approved. Works - January / February 2001 |
| | Central Chilterns TM Project (CCATMP) Phase 2 | Survey Work & Minor miscellaneous works | 25000 | Traffic data collection completed. Signs review to be completed - January 2001 |
| | Miscellaneous minor works outside CCATMP Area | Various - listed below: | 10000 | Minor miscellaneous schemes - not yet identified |
| | | 1. Chestnut Lane, Amersham - dropped kerbs | | Works - January 2001 |
| | | 2 | | |
| | | | | |
| TROs & WAITING RESTRICTION REVIEWS in priority order | | | | |
| 1 | Chiltern District | Decriminalised Parking Scheme (SPA) | | Existing Traffic Regulation Orders being checked - Completion by February 2001 |
| 2 | Great Missenden | W.R. Review - Phase 1 | | Consultation completed. Phase 1 to be implemented - January 2001 |
| 3 | Great Missenden | W.R. Review - Phase 2 (Church Street) | | Phase 2 details to be agreed after implementation of Phase 1 |
| 4 | Amersham | Public footpath No. 41 to Cycle Track | | Consultation completed. Details and one outstanding objection to be resolved. |
| 5 | MC64 Amersham Old Town | High Street parking review | | Further meeting to agree details in January 2001, then consultation. |
| 6 | Amersham-on-the-Hill eg. Bus stop/taxi rank, minor w.r. | Minor TRO | | To be investigated - February 2001 |
| 7 | A416 Amersham Road, Chesham Bois | Speed Limit amendment in conjunction with Toucan | | Consultation next - January 2001 |
| 8 | Chesham | Second Review waiting restrictions | | On hold - awaiting SPA |
| 9 | Chesham Bois | Waiting Restriction Review | | On hold - awaiting SPA |
| | | | | |
| COMMUNITY FUNDED/FORBEARANCE FUND SCHEMES. in priority order | | | | |
| 1 | Little Chalfont, Station Road | Raise footway & Pedestrian Barriers | | Details agreed. Works - February 2001 |
| 2 | Chesham Bois | Gateway features at Copperkins Lane | | Works to be completed now Speed Limit operational. |
| 3 | Chesham | Various sites | | To be agreed with Town Council. |
| 4 | Seer Green | Traffic Calming thro village | | Parish Council considering options. |
| 5 | Great Missenden, High Street | Review of existing Traffic Calming | | To be investigated - January 2001 |
| | | | | |
| | | | | |
| | | | | |

