




# Buckinghamshire & Milton Keynes Fire Authority

<b>MEETING</b>	Overview and Audit Committee
<b>DATE OF MEETING</b>	7 March 2018
<b>OFFICER</b>	Julian Parsons, Head of Service Development
<b>LEAD MEMBER</b>	Councillor Peter McDonald
<b>SUBJECT OF THE REPORT</b>	<b>IT Disaster Recovery</b>
<b>EXECUTIVE SUMMARY</b>	<p>The IT Disaster Recovery project remains on track and on budget.</p> <p>Since the last Overview and Audit Committee meeting there has been the following activity:</p> <ul style="list-style-type: none"> <li>• Project review to ensure it meets the business requirements and identification of areas not covered.</li> <li>• Link between our network and Microsoft Azure set up.</li> <li>• Tested the move of data between the networks.</li> </ul> <p>SystemsUp (our contractors) have produced the detailed design document for the server replication in the cloud which has been reviewed and approved. Design document is available but contains restricted information</p> <ul style="list-style-type: none"> <li>• Still expected to be delivered in Q4 2017 / 18.</li> </ul> <p>At the time of completing this report the current activities are underway:</p> <ul style="list-style-type: none"> <li>• Preparation of Azure for the servers.</li> <li>• Testing of the bandwidth available across the link.</li> <li>• Changes to our firewalls to allow access to Azure from all stations.</li> <li>• Upgrading of the operating system on some servers to support the solution.</li> </ul>
<b>ACTION</b>	Noting.

<b>RECOMMENDATIONS</b>	That the report is noted.
<b>RISK MANAGEMENT</b>	The project risks of the existing disaster recovery provision are covered in the Service Development risk register, this project will mitigate those risks.
<b>FINANCIAL IMPLICATIONS</b>	The original request at MTFP remains sufficient, the redesigned route to Azure, identified in the last update, did not attract any additional cost.
<b>LEGAL IMPLICATIONS</b>	There are no legal implications related to the project identified in this paper.
<b>CONSISTENCY WITH THE PRINCIPLES OF THE DUTY TO COLLABORATE</b>	There are no collaborative implications related to the project identified in this paper.
<b>HEALTH AND SAFETY</b>	No Health and Safety implications perceived at this time.
<b>EQUALITY AND DIVERSITY</b>	There are no equality or diversity matters arising from this project.
<b>USE OF RESOURCES</b>	The ICT team is a small team and it has been necessary to engage some external consultancy to assist with design and specific technical knowledge. This hasn't affected the budget for the project. The project remains on schedule to deliver during Q4 but is one of a number of critical projects that require delivery in this time frame.
<b>PROVENANCE SECTION &amp; BACKGROUND PAPERS</b>	<b>Background</b> As part of the ICT Strategy 2014-2019 it was identified that current government policy is to encourage public sector organisations to explore the benefits of cloud hosting and reduce the public spend on internal ICT <a href="#">infrastructure</a> .
<b>APPENDICES</b>	Appendix A - Highlight report
<b>TIME REQUIRED</b>	10 Minutes.
<b>REPORT ORIGINATOR AND CONTACT</b>	Dave Thexton <a href="mailto:dthexton@bucksfire.gov.uk">dthexton@bucksfire.gov.uk</a> 07876 448 744

## Appendix A Move to cloud disaster recovery





Disaster Recovery	Appraisal objective? Yes	Project Objectives: Closing of SHQ based disaster recovery servers and moving to the cloud	Overall RAG 
-------------------	--------------------------	--	--



Finance		Plan		Risks & Issues		Scope		Resources	
---------	---	------	---	----------------	---	-------	---	-----------	---

**Summary – Period dated: Aug to Dec 17**  
 Systems Up have tested the plan and documented the proposed solution  
 Production of detailed project plan  
 Quotes & PO provided for Systems Up and Updata  
 Proposal for rerouting traffic across our own data route  
 Re-test the solution  
 Book Systems Up to move the disaster recovery to the cloud

**Key Decisions Required:**  
 Go / No Go depending on costs for re-routing traffic  
 No additional cost project given green light to proceed 15/12/2017

**Priorities for Next Period – dated: Jan – Apr 18**  
**Key Milestones**  
 Build the servers in the cloud  
 Provision data in the cloud  
 Test and document

Milestone	Forecast/ Actual	RAG
SystemsUp have completed proof of concept	Jan 2017	
Updata have provided a design document	April 2017	
Updata complete work od route	Dec 2017	
Systems up provide detailed design document	Jan 2018	

Risk/ Issue	RAG	Description	Mitigating Action	Next Action
15/12/17		Delays to project resolved	Resolved	
15/12/2017		Resources both internal and external	Meetings with BCC & Updata	Ongoing