

ID	Task Name	Duration	Start	Finish	Resource Names	2008				2009				2010	
						1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half		
						Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
1	RATIONALISATION	739 days	Fri 01/06/07	Wed 31/03/10											
2															
3	Submit draft PiD to CADEX	1 day	Fri 01/06/07	Fri 01/06/07	KS/CM	KS/CM									
4	Map current community engagement mechanisms and resources District by District (place & type) (including Police and Health) with report to Project Board	22 days	Mon 25/06/07	Tue 24/07/07	All	All									
5	Invite Health and Police to participate in pilot and generally	47 days	Mon 02/07/07	Tue 04/09/07	KS/CM	KS/CM									
6	Approval of PID by JIB	1 day	Thu 26/07/07	Thu 26/07/07	KS	KS									
7	Develop multi-agency model for Wycombe District as pilot - Away Day	1 day	Thu 02/08/07	Thu 02/08/07	CM/DT	CM/DT									
8	Initial proposals for Wycombe District presented to Project Board	1 day	Tue 04/09/07	Tue 04/09/07	All	All									
9	Project Board agree next steps for all Districts based on pilot	1 day	Tue 04/09/07	Tue 04/09/07	CM/DT	CM/DT									
10	Review of NAGs in Aylesbury Vale (lessons Countywide)	110 days	Mon 02/07/07	Fri 30/11/07	NB	NB									
11	Consultation/dialogue with stakeholders (staff, Health, LSPs, Town/Parish Councils, Members)	46 days	Mon 01/10/07	Mon 03/12/07	All	All									
12	Consultation with Police on integration of NAGs into framework from 08/09	46 days	Mon 01/10/07	Mon 03/12/07	TBD	TBD									
13	Consider Local Govt Bill implications	46 days	Mon 01/10/07	Mon 03/12/07	All	All									
14	Project Board consider consultation views submitted and framework finalised including learning so far from MKOB Project	1 day	Thu 13/12/07	Thu 13/12/07	All	All									
15	Framework agreed by JIB and 5 Councils with implementation timescale	44 days	Tue 01/01/08	Fri 29/02/08	KS	KS									
16	Project Board - Review outcomes of MKOB Project	1 day	Mon 31/03/08	Mon 31/03/08	All	All									
17	Review approach - post NAG rollout - to further simplify the approach	131 days	Tue 01/04/08	Tue 30/09/08	All	All									
18	Recommend changes required for 09/10	1 day	Wed 31/12/08	Wed 31/12/08	All	All									
19	One shared approach across the Public Sector starts	261 days	Wed 01/04/09	Wed 31/03/10	All	All									
20															
21	FOUNDATION / EFFICIENCY WORK	218 days	Fri 01/06/07	Tue 01/04/08											
22															
23	Draw up specification for one multi-agency database / links to capture community issues	10 days	Mon 25/06/07	Fri 06/07/07	DT	DT									
24	Project Board considers specification and costs (£10,000 allocated)	1 day	Tue 24/07/07	Tue 24/07/07	All	All									

Project: rationalisation programme V1 Date: Wed 11/07/07	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks		Deadline	

