

pathfinder - Programme - Demand Led Transport project

DLT	Task Name	Duration	Start	Finish	2007				2008				2009							
					Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1			
1	Project Base	597 days	Mon 30/04/07	Tue 11/08/09																
2	Submit draft PID to CADEX	1 day	Mon 30/04/07	Mon 30/04/07																
3	Select Preferred Consultant	1 day	Tue 05/06/07	Tue 05/06/07																
4	Highlight Report to CADEX 29 June 07	1 day	Fri 29/06/07	Fri 29/06/07																
5	Approval of Project and Budget by JIB 26 July 07	1 day	Thu 26/07/07	Thu 26/07/07																
6	Project Board meeting - Review outcome of JIB and task consultant	1 day	Tue 07/08/07	Tue 07/08/07																
7	Update Project Documents and report to CADEX, JIB, and 5 Councils as required	533 days	Fri 27/07/07	Tue 11/08/09																
8	Scheme Consultation	532 days	Fri 27/07/07	Mon 10/08/09																
9	Publish Concessionary Scheme reimbursement proposals December 2007	91 days	Fri 27/07/07	Fri 30/11/07																
10	Develop key operational requirements and tie to possible pathfinder / partnership agreements	260 days	Fri 27/07/07	Thu 24/07/08																
11	Consultations / dialog with stakeholders (DAR operators, Staff, Councils and Members)	260 days	Fri 27/07/07	Thu 24/07/08																
12	Consultations / dialog with stakeholders (Concessionary operators, Staff, Councils and Members)	90 days	Fri 25/07/08	Thu 27/11/08																
13	Consider views from consultations and develop frameworks for possible joint working / partnership agreements	90 days	Fri 25/07/08	Thu 27/11/08																
14	Submit draft frameworks for joint working / partnerships (CADEX/JIB)	1 day	Fri 28/11/08	Fri 28/11/08																
15	Review CADEX / JIB outcome	90 days	Mon 01/12/08	Fri 03/04/09																
16	Consult as required and submit final framework for joint working / partnerships (CADEX / JIB)	90 days	Mon 06/04/09	Fri 07/08/09																
17	Approval of framework / partnership proposals by CADEX / JIB	1 day	Mon 10/08/09	Mon 10/08/09																
18	Operate / Implement Joint Working Proposals	1 day	Tue 11/08/09	Tue 11/08/09																
19	Partnership working proposals commence - Concessionary	1 day	Tue 11/08/09	Tue 11/08/09																
20	Partnership working proposals commence - Dial-A-Ride and Community Transport	1 day	Tue 11/08/09	Tue 11/08/09																

Project: Demand Led Transport progr Date: Wed 25/07/07	Task		Milestone		External Tasks	
	Split		Summary		External MileTask	
	Progress		Project Summary		Split	