

Pathfinder Programme - Waste Project

ID	Task Name	Duration	Start	Finish	2007				2008				2009			
					Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	
1	Waste Project Period	460 days	Thu 28/06/07	Wed 01/04/09												
2	Submit draft PID to WCB	0 days	Thu 28/06/07	Thu 28/06/07	◆ 28/06											
3	Submit PID to CADEX	0 days	Thu 05/07/07	Thu 05/07/07	◆ 05/07											
4	Submit to WCB	0 days	Thu 26/07/07	Thu 26/07/07	◆ 26/07											
5	Phase 1 : Review of options/models for closer	146 days	Tue 31/07/07	Tue 19/02/08												
6	Project Board meetings (approximate dates for meetings every 6 weeks)	131 days	Fri 17/08/07	Fri 15/02/08												
7	WPOG review background data: esp activity based costings and work up models on	146 days	Tue 31/07/07	Tue 19/02/08												
8	Members Workshops to review implications (date to be confirmed)	1 day	Thu 01/11/07	Thu 01/11/07	I											
9	Phase 1 Report submit to WCB	1 day	Fri 07/03/08	Fri 07/03/08	◆ 07/03											
10	Phase 1 Report submit to CADEX	1 day	Fri 07/03/08	Fri 07/03/08	◆ 07/03											
11	Phase 1 Report submit to JIB	1 day	Fri 07/03/08	Fri 07/03/08	◆ 07/03											
12	Phase 2 : Take forward preferred option phase length variable	131 days	Wed 09/04/08	Wed 08/10/08												
13	WPOG work up preferred model with detailed business case	131 days	Wed 09/04/08	Wed 08/10/08	WPOG											
14	Project Board meetings - no of meetings dependent on phase length	131 days	Wed 09/04/08	Wed 08/10/08												
15	WPOG meetings - no. of meetings dependent on phase length	131 days	Wed 09/04/08	Wed 08/10/08												
16	Members Workshops to review implications (date to be confirmed)	0 days	Tue 08/07/08	Tue 08/07/08	◆ 08/07											
17	Phase 2 Report submit to WCB	1 day	Mon 10/11/08	Mon 10/11/08	◆ 10/11											
18	Phase 2 Report submit to CADEX	1 day	Mon 10/11/08	Mon 10/11/08	◆ 10/11											
19	Phase 2 Report submit to JIB	1 day	Mon 10/11/08	Mon 10/11/08	◆ 10/11											
20	Phase 3 : Implementation of preferred option phase length variable	102 days	Mon 10/11/08	Tue 31/03/09												
21	WPOG work up preferred model with detailed cost benefits	102 days	Mon 10/11/08	Tue 31/03/09	WPOG											
22	Project Board meetings - no of meetings dependent on phase length	102 days	Mon 10/11/08	Tue 31/03/09												
23	WPOG meetings - no. of meetings dependent on phase length	102 days	Mon 10/11/08	Tue 31/03/09												
24	Members Workshops to review implications (date to be confirmed)	1 day	Fri 09/01/09	Fri 09/01/09	I											
25	Phase 3 Report submit to WCB	1 day	Thu 09/04/09	Thu 09/04/09	◆ 09/04											
26	Phase 3 Report submit to CADEX	1 day	Thu 09/04/09	Thu 09/04/09	◆ 09/04											
27	Phase 3 Report submit to JIB	1 day	Thu 09/04/09	Thu 09/04/09	◆ 09/04											

Project: waste project - gantt chart
Date: Wed 25/07/07

Task		Milestone	◆	External Tasks	
Split		Summary		External Milestone	◆
Progress		Project Summary		Deadline	↓