


## Pathfinder - Programme Management

ID	Task Name	Resource Names	Duration	Start	Finish	2007												2008			
						Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	<b>programme management</b>		<b>271 days</b>	<b>Mon 19/03/07</b>	<b>Mon 31/03/08</b>	↓															
2	✓ appoint interim programme manager	chief Execs	3 days	Mon 19/03/07	Wed 21/03/07																
3	recruitment of programme director	Chris Williams	11.88 days	Thu 12/07/07	Fri 27/07/07																
4	recruitment of programme support officer	Programme Manager	30 days	Mon 03/09/07	Fri 12/10/07																
5	Directors to review future programme	Directors	63.5 days	Tue 03/07/07	Fri 28/09/07																
6	Risk register to be developed and kept under review	Programme Manager	191 days	Mon 09/07/07	Mon 31/03/08																
7	<b>Governance</b>		<b>197 days</b>	<b>Thu 25/01/07</b>	<b>Fri 26/10/07</b>	↓															
8	✓ Agree Terms of reference for Leaders Group	5 councils	121 days	Thu 25/01/07	Thu 12/07/07																
9	✓ Agree Terms of reference for Joint Improvement Board	5 councils	121 days	Thu 25/01/07	Thu 12/07/07																
10	Develop scrutiny proposals	Legal Officers, Scrutiny Officers	43 days	Wed 29/08/07	Fri 26/10/07																
11	✓ Informal meeting of JIB	JIB, Programme Manager	0.5 days	Thu 25/01/07	Thu 25/01/07	I															
12	First Formal meeting of JIB	JIB, Programme Manager, chief Execs	0.33 days	Thu 26/07/07	Thu 26/07/07	◇															
13	✓ Issue agenda papers for JIB	Programme Manager, Project Managers	10.5 days	Thu 28/06/07	Thu 12/07/07																
14	Partnership protocols to be drafted for approval by JIB and Leaders Group	change management group	162 days	Thu 25/01/07	Fri 07/09/07																
15	<b>Budget</b>		<b>131 days</b>	<b>Thu 25/01/07</b>	<b>Thu 26/07/07</b>	↓															
16	✓ Five councils to approve budget contribution	Leaders	121 days	Thu 25/01/07	Thu 12/07/07																
17	✓ Leaders agree allocation of programme management costs	Leaders	1 day	Mon 19/03/07	Mon 19/03/07	I															
18	✓ Projects to review estimated costs and submit estimates to JIB	Project Managers	120 days	Fri 09/02/07	Thu 26/07/07																
19	JIB to consider budget allocation to projects	JIB	1 day	Thu 25/01/07	Thu 25/01/07	◇															
20	✓ Capacity fund bid to be submitted		16 days	Mon 02/07/07	Mon 23/07/07																

Project: programme management gani Date: Wed 25/07/07	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone	◇	Project Summary	
	Milestone	◇	Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	↓

## Pathfinder - Programme Management

ID	Task Name	Resource Names	Duration	Start	Finish	2007												2008			
						Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
21	<b>Communication and change management</b>		<b>262 days</b>	<b>Fri 30/03/07</b>	<b>Mon 31/03/08</b>																
22	✓ Progress report - edition 1	Chris Williams	1 day	Fri 30/03/07	Fri 30/03/07																
23	✓ Senior managers event	Comms team, Programme	0.33 days	Fri 27/04/07	Fri 27/04/07																
24	✓ Comms strategy to be drafted	Comms team	1 day	Wed 30/05/07	Wed 30/05/07																
25	develop extranet	Comms team, Programme	33.5 days	Wed 18/07/07	Mon 03/09/07																
26	✓ Progress report - edition 2	Programme Manager	1 day	Mon 25/06/07	Mon 25/06/07																
27	✓ IDeA pathfinder event	chief leaders, Programme Manager	0.33 days	Tue 26/06/07	Tue 26/06/07																
28	JIB to approve strategy and communication protocols	JIB	1 day	Thu 26/07/07	Thu 26/07/07																
29	Joint Members event to be organised for October	Programme Manager	10 days	Wed 18/07/07	Tue 31/07/07																
30	Senior managers event to be organised for autumn 2007	Programme Manager	13 days	Wed 01/08/07	Fri 17/08/07																
31	✓ Joint newsletter to be launched	Comms team	1 day	Fri 22/06/07	Fri 22/06/07																
32	Second edition of newsletter	Comms team	1 day	Tue 31/07/07	Tue 31/07/07																
33	Progress report - edition 3	Programme Manager	1 day	Fri 28/09/07	Fri 28/09/07																
34	Progress report - edition 4	programme director	1 day	Mon 31/12/07	Mon 31/12/07																
35	Progress report - edition 5	programme director	1 day	Mon 31/03/08	Mon 31/03/08																
36	Second edition of joint newsletter planned for 31 July	Comms team	1 day	Tue 31/07/07	Tue 31/07/07																



Project: programme management gant Date: Wed 25/07/07	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	