


DLT	Task Name	Duration	Start	Finish	2007				2008					
					Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
1	Project Base	52 days	Wed 19/12/07	Thu 28/02/08										
2	Highlight Report to JIB 19 December 2007	1 day	Wed 19/12/07	Wed 19/12/07										
3	Approval for project direction - Concessionary and DaR	1 day	Wed 19/12/07	Wed 19/12/07										
4	Project Board meeting - Review outcome of JIB and agree working arrangements	1 day	Thu 17/01/08	Thu 17/01/08										
5	Update Project Documents and report to CADEX, JIB, and 5 Councils as required	30 days	Fri 18/01/08	Thu 28/02/08										
6	Scheme Consultation	264 days	Fri 27/07/07	Wed 30/07/08										
7	Publish Concessionary Scheme reimbursement proposals December 2007	1 day	Mon 03/12/07	Mon 03/12/07										
8	Agree key operational requirements and tie to possible pathfinder / partnership agreements	1 day	Thu 17/01/08	Thu 17/01/08										
9	Ongoing dialog with DaR stakeholders	260 days	Fri 27/07/07	Thu 24/07/08										
10	Close of consultations with Concessionary specific stakeholders	1 day	Thu 17/01/08	Thu 17/01/08										
11	Consider views from consultations and develop frameworks for possible joint working / partnership agreements Concessionary specific	35 days	Wed 19/12/07	Tue 05/02/08										
12	Submit draft frameworks for joint working / partnerships (CADEX/JIB) Concessionary specific	1 day	Wed 06/02/08	Wed 06/02/08										
13	Review CADEX / JIB outcome	35 days	Thu 07/02/08	Wed 26/03/08										
14	Consult as required and submit final framework for joint working / partnerships (CADEX / JIB) concessionary specific	90 days	Thu 27/03/08	Wed 30/07/08										
15	Operate / Implement Joint Working Proposals	226 days	Tue 01/04/08	Wed 11/02/09										
16	Partnership working proposals commence - Concessionary	1 day	Tue 01/04/08	Tue 01/04/08										
17	Partnership working proposals commence - Dial-A-Ride and Community Transport	0 days	Wed 11/02/09	Wed 11/02/09										



Project: Demand Led Transport progr Date: Thu 13/12/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	