DRAFT ROWIP 2 Timetable at 23rd October 2018

)18		2019												2020
Element	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January
Stage I																	
Inception																	
Review of ROWIP																	
Refining aims, obectives and																	
programme and how to deliver																	
stakeholder engagement and																	
network assessment																	
Produce assessment of ROWIP and ROWIP 2 process and timetable and gain approval of portfolio holder and LAF Preparation for stakeholder engagement Stage 2 Stakeholder engagement																	
activities																	
Carry out network analysis																	
Stage 3																	
Analysis of results																	
Drafting of ROWIP 2																	
Internal review of ROWIP prior to publication of 1st draft																	
Consultation (12 weeks)																	<u> </u>
Review of consultation																	
responses																	
Redraft of ROWIP and																	
publication of final plan																	