DRAFT ROWIP 2 Timetable at 23rd October 2018

Element		20	810		2019												
	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	Janu
Stage I																	
Inception																	Г
Review of ROWIP																	Γ
Refining aims, obectives and programme and how to deliver stakeholder engagement and network assessment																	
Produce assessment of ROWIP and ROWIP 2 process and timetable and gain approval of portfolio holder and LAF																	
Preparation for stakeholder engagement																	
Stage 2																	
Stakeholder engagement activities																	
Carry out network analysis																	Т
Stage 3																	Т
Analysis of results																	Т
Drafting of ROWIP 2																	Γ
Internal review of ROWIP prior to publication of 1st draft																	
Consultation (12 weeks)																	
Review of consultation responses																	
Redraft of ROWIP and publication of final plan																	Ī