

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(SEPTEMBER 2005)

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case with AVDC. No progress.	Will require planning enforcement action to progress.
Bierton, 80 Aylesbury Road	Network Archaeology	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC to initiate enforcement action	Monitor
Ludgershall, Duck Lane	Thames Valley Archaeological Services (2000)	AVDC	Late medieval pottery production	Paper submitted to Medieval Ceramics 2002	Awaiting publication.
Pitstone, Former Cement Works	Albion (2002)	AVDC	Saxon settlement	Report published in Records of Bucks	Remove from list
Wing, Former School Site	Northamptonshire Archaeology (1999)	AVDC	Late Saxon/Medieval cemetery	Report to be submitted to Records of Bucks.	Monitor
Little Marlow	Tempus Reparatum (1996)	Bucks CC	Prehistoric "burnt mound" and palaeo-environmental sequence	Contractor went bankrupt. Report submitted to SMR but nothing published.	CAS/BCC need to take action to ensure publication.

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Post-excavation combined with Dorney Rowing Lake and progressing satisfactorily	Monitor
Stoke Hammond Bypass	Albion Archaeology (2003)	Bucks CC	Iron Age settlement	Report submitted to Records of Bucks	Awaiting publication
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval urban deposits	Report submitted to Records of Bucks	Awaiting publication.
Chesham, Chessvale Bowls Club	BUFAU	Chiltern DC	Bronze Age burials, pits and ring ditch	Post-excavation assessment received August 2005	Monitor
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report promised end August 2004 but not received yet.	Referred to IFA. Revised Px programme agreed with contractor but not completed.
Penn, Rose Cottage	ASC Ltd (2003)	Chiltern DC	Medieval and Post-medieval tile factory	Post-excavation assessment overdue. Contractor experiencing problems with "difficult" client.	Referred to Chiltern Planning Enforcement Officer.

Site	Archaeological Contractor (Fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Aston Clinton Bypass	RPS Consultants (2002)	n/a – Highways Agency	Iron Age, Roman & Saxon settlement; Saxon cemetery	Draft report received August 2005	CAS to respond
Aylesbury-Steppingly Pipeline	Network Archaeology (1997)	n/a – Transo	Prehistoric and Roman sites	A non-planning case with a notorious statutory undertaker client. Pursuing completion with archaeological contractor.	Referred to IFA. Revised Px programme agreed with contractor but not completed.
Shabbington, Ickford Road	TVAS (2005)	AVDC	Saxon/Medieval settlement	Interim report due	Monitor
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed.	None – English Heritage will monitor completion
Taplow – Dorney pipeline (Thames Water)	Cotswolds Archaeology 2004	Statutory undertaker	Iron Age settlement	Post-excavation assessment report due	CAS to pursue