

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(MARCH 2010)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case referred to AVDC but no progress.	Archive held at County Museum but planning case not recoverable.
Bierton, 80 Aylesbury Road	Network Archaeology (2004)	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC requested to initiate enforcement action (Mar 07)	Seeking to pursue enforcement action. NO ACTION – FOLLOW UP
Weedon, Weedon Hill MDA	Wessex Archaeology (2006)	AVDC	Roman malting and field system	Draft report commented upon March 2009 but dating considered insufficiently precise	Awaiting response from archaeological contractor and consultant - monitor
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft report was expected May 2006 Delayed - still awaited. MPA advised of requirements of planning condition	Requested update from Eton College regarding compliance with planning condition. March 2010.
Wexham- All Souls Farm	Thames Valley Archaeological Services (2007)	Bucks CC	Roman settlement	Post-excavation assessment agreed	Additional field work completed- monitor.

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval/Post-medieval urban tannery	Draft report submitted to Records of Bucks. LAS gone out of business. Discussed publication of summary March 2009.	Pursuing completion with Naomi Field
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	Publication in Records of Bucks
Denham, Former Sanderson Site	MoLAS (2005)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement.	CAS wrote to SBDC requesting support on seeking compliance July 2009. MONITOR.
Taplow Court	Oxford Archaeology (1999)	South Bucks DC	Late Bronze Age/Early Iron Age hillfort	Major unexpected discoveries during excavation led to budget overrun. English Heritage post-excavation grant aid agreed. Draft report received July 07.	Published February 2010.
Taplow – Dorney pipeline (Thames Water)	Cotswolds Archaeology (2004)	Statutory undertaker	Iron Age settlement	Post-excavation assessment report approved (Jan 06). Draft report was expected Oct 07 then	Queried with CAT

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
				July 2009 but still not arrived.	
Taplow, Berry Hill Farm	Wessex Archaeology	Bucks CC	Early Iron Age and Roman boundaries	HER report submitted. Further mineral extraction consented.	Work to date only merits illustrated summary report but may be appropriate to combine with further investigation.
Hardwick-Marsh Gibbon Transco Pipeline	Network Archaeology and Cambridge Archaeology 2007	Statutory Undertaker	Iron Age and Roman settlements	Post-ex assessment from Cambridge received December 2008. Network PX assessment received December 2009	BCAS to assess.