

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(SEPTEMBER 2010)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case referred to AVDC but no progress.	Archive held at County Museum but planning case not recoverable.
Bierton, 80 Aylesbury Road	Network Archaeology (2004)	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC requested to initiate enforcement action (Mar 07)	Seeking to pursue enforcement action. NO ACTION – FOLLOW UP
Weedon, Weedon Hill MDA	Wessex Archaeology (2006)	AVDC	Roman malting and field system	Draft report commented upon March 2009. Further radiocarbon dating agreed August 2010	Monitor
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Revised publication programme agreed with Oxford Archaeology July 2010 for publication by September 2011	Monitor
Wexham- All Souls Farm	Thames Valley Archaeological Services (2007)	Bucks CC	Roman settlement	Post-excavation assessment and draft report agreed	Monitor to publication

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval/Post-medieval urban tannery	Draft report submitted to Records of Bucks. LAS gone out of business. Discussed publication of summary March 2009.	Pursue completion with Naomi Field
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	Pursue agreed publication in Records of Bucks.
Denham, Former Sanderson Site	MoLAS (2005)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. CAS wrote to SBDC requesting support on seeking compliance July 2009.	No action – pursue with SBDC
Taplow – Dorney pipeline (Thames Water)	Cotswolds Archaeology (2004)	Statutory undertaker	Iron Age settlement	Report submitted for publication in Recs of Bucks	None
Taplow, Berry Hill Farm	Wessex Archaeology	Bucks CC	Early Iron Age and Roman boundaries	HER report submitted. Further mineral extraction consented.	Work to date only merits illustrated summary report but may be appropriate to combine with further investigation.

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Hardwick-Marsh Gibbon Transco Pipeline	Network Archaeology and Cambridge Archaeology 2007	Statutory Undertaker	Iron Age and Roman settlements	Post-ex assessments from Cambridge and Network agreed.	Monitor to publication