

Appendix B: List of major archaeological excavation projects at the post excavation stage (March 2015)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Aston Clinton, Arla Dairy	Northamptonshire Archaeology (2012)	AVDC	Roman settlement	Post-excavation assessment received August 2013. Consultant pursued February 2015.	Monitor to publication.
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case referred to AVDC but no progress.	None - Archive held at County Museum but planning case not recoverable.
Bierton, 80 Aylesbury Road	Network Archaeology (2004)	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC requested to initiate enforcement action (March 2007). November 2014 AVDC advised planning case not recoverable.	Pursue with contractor.
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval/Post-medieval urban tannery	Draft report submitted to Records of Bucks. LAS gone out of business. Discussed publication of summary March 2009.	Uncertain – may be irrecoverable.
Denham, Former Sanderson Site	MoLAS (2005)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. Requested SBDC support on	Continue to pursue and monitor further fieldwork project.

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
				seeking compliance July 2009, February 2011 and May 2014. Meeting with SBDC, applicant and Cotswold held on 18 th November 2014, further fieldwork at site ongoing.	
Denham, The Lea Quarry	Cotswold Archaeology (2010)	Bucks CC	Bronze Age and Romano-British field systems and bustum burials	Post excavation assessment due July 2011. Informed in Sept 2012 that developer not commissioned PX work. Highlighted to BCC planning Sept 2013 & Planning Compliance Notice issued Dec 2013. Thames Valley Archaeological Services commissioned to publish report and archive all supplied by Cotswold in January 2015.	Continue to pursue through BCC planning.
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012. Second volume (of 3) formally published December 2013.	Monitor progress with publication and deposition of archive.

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	Pursue agreed publication of summary in Records of Bucks.
Princes Risborough, Whiteleaf Hill	Oxford Archaeology (2006)	Non-planning HLF project with BCC as client	Re-excavation and restoration of scheduled Neolithic oval barrow	Partly published in Records of Buckinghamshire 2007. Proposed publication in PPS – progress uncertain. Client raised with contractor in 2014.	Pursue with contractor.
Taplow, Berry Hill Farm	Wessex Archaeology	Bucks CC	Early Iron Age and Roman boundaries	HER reports submitted. Further mineral extraction consented.	Work to date only merits illustrated summary report. May be appropriate to combine with any further investigation.