

Appendix C: List of major archaeological excavation projects at the post excavation stage (March 2020)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Denham, Former Sanderson Site	MoLAS (2005) Cotswold Archaeology (2014-15)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. Requested SBDC support on seeking compliance July 2009, February 2011 and May 2014. Meeting with SBDC, applicant and Cotswold held on 18 th November 2014, further fieldwork at site completed April 2015. Chased up June, July and September 2016 – no response. Cotswold Archaeology commissioned to undertake post-excavation publication for whole site – July 2017	The applicant is keen to discharge their planning condition and Cotswold Archaeology has now been commissioned to complete this work. The archive has been transferred from MOLA to Cotswold Archaeology, who are assessing the material and moving forward to publication. Update February 2020 – Draft report by April 2020
Dorney Rowing Lake & Maidenhead	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012.	Volume 2 is still some way off but are close to having

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Windsor and Eton Flood Relief Scheme				Second volume (of 3) formally published December 2013. Environment Agency pursued April 2014. Contractor pursued August 2015 – expected final volume publication March 2016. Contractor chased up June, July, September and November 2016 – expected draft finalised Christmas 2016 and copy editing in New Year 2017.	the report ready for copy-editing & aim to start this within 3 Months (May 2019) Asked for an update February 2020
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	Pursue agreed publication of summary in Records of Bucks. Network advise they will look into it 12/10/2017. Asked for an update February 2020

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Princes Risborough, Whiteleaf Hill	Oxford Archaeology (2006)	Non-planning HLF project with BCC as client	Re-excavation and restoration of scheduled Neolithic oval barrow	Partly published in Records of Buckinghamshire 2007. Proposed publication in PPS – progress uncertain. Client raised with contractor in 2014. Oxford Archaeology chased up November 2015, June, July and September 2016. Timetable agreed, with progress report November 2016 and draft report December 2016, with submission to PPS in December 2017.	Monitor progress of agreed timetable with contractor. Contractor pursued for update August and October 2017, and August 2018. Synopsis supplied and it's intended to get the report into PPS 2019. Asked for an update February 2020.
Taplow, Berry Hill Farm	Wessex Archaeology (2017)	Bucks CC	Early Iron Age and Roman ladder settlement	HER reports submitted. Further mineral extraction consented. Fieldwork completed summer 2017. PXA has been supplied and comments made	Asked for an update February 2020

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Dormer Avenue, Wing	Foundations Archaeology (2016)	AVDC	Saxon and medieval settlement	Fieldwork concluded March 2016. No interim or assessment report received, despite being assured we would receive it in April 2017.	Draft final report received and commented on December 2018. Final report expected Autumn 2019 and publication in Recs of Bucks Spring 2020. Report to be supplied by April 2020
Stablebridge Road, Aston Clinton	ULAS (2014)	AVDC	Roman road and Iron Age and Roman settlement	Fieldwork concluded Sept 2014. Draft excavation report received April 2017. Final report received April 2018. Publication work to commence summer 2018.	Report should have arrived by BHEF; Recs for Bucks article to be submitted this year
New Road, Weston Turville	MoLA (2016)	AVDC	Romano-British trackway and settlement	Fieldwork concluded July 2016. MoLA working on final report. MoLA supplied a draft report in April 2018 and comments were made	Asked for an update February 2020

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Berryfields Quarrendon	Oxford Archaeology	AVDC	Iron Age and Roman Settlement	Monograph published November 2019.	Recs for Bucks entry to be submitted early Summer 2020
Market Hill, Buckingham	CFA Archaeology (2015)	AVDC	Saxon/medieval town ditch	Fieldwork completed 2015 but watching brief element outstanding. WB completed 2016. Instructed CFA to proceed with report July 2017.	Article for Recs of Bucks to be submitted 2020
Former BOCM site, Risborough Road, Stoke Mandeville	Network Archaeology (2013)	AVDC	Roman camp/settlement	Fieldwork completed 2013. AVDC discharged condition without consulting us.	A developer not associated with this application has a letter saying that Network will be paid to complete the outstanding works Update February 2020 – Network provided a fresh quote October 2019
Marlow Flood Alleviation Scheme, Marlow	Trent and Peak Archaeology	WDC	Neolithic/Bronze Age site	Fieldwork completed September 2017.	Final Report Supplied & approved – publication to be in Recs of Bucks 2021

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Chandlers Hill, Iver	Foundations Archaeology (2013)	SBDC (Utility scheme)	Saxon settlement	Fieldwork completed ?September 2013.	Final report received and approved 2018. Pursue to publication. Awaiting specialist reports – hoping to pull it together in April 19. Asked for an update February 2020
West End Farm, Buckingham	Network Archaeology	AVDC	Cemetery with mass burials	Fieldwork completed January 2019.	Post excavation analysis and reporting outstanding.