

**Appendix C: List of major archaeological excavation projects at the post excavation stage (March 2021)**

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Denham, Former Sanderson Site	MoLAS (2005)  Cotswold Archaeology (2014-15)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Cotswold Archaeology commissioned to undertake post-excavation publication for whole site – July 2017	Cotswold supplied post excavation research report October 2020
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012. Second volume (of 3) formally published December 2013. Environment Agency pursued April 2014. Contractor pursued August 2015 – expected final volume publication	Volume 2 is still some way off but are close to having the report ready for copy-editing & aim to start this within 3 Months (May 2019)  Asked for an update February 2020

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
				March 2016. Contractor chased up June, July, September and November 2016 – expected draft finalised Christmas 2016 and copy editing in New Year 2017.	August 2020 Oxford apologise for the delay – hoping to return to it this Autumn – may be ready for copy editing by end of 2020.
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	<p>Pursue agreed publication of summary in Records of Bucks. Network advise they will look into it 12/10/2017. Asked for an update February 2020</p> <p>August 2020 asked Network for an update Update 30/12 – not included in Recs of Bucks 2021 – email sent to chase.</p>

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Princes Risborough, Whiteleaf Hill	Oxford Archaeology (2006)	Non-planning HLF project with BCC as client	Re-excavation and restoration of scheduled Neolithic oval barrow	Partly published in Records of Buckinghamshire 2007. Proposed publication in PPS – progress uncertain. Client raised with contractor in 2014. Oxford Archaeology chased up November 2015, June, July and September 2016. Timetable agreed, with progress report November 2016 and draft report December 2016, with submission to PPS in December 2017.	Monitor progress of agreed timetable with contractor. Contractor pursued for update August and October 2017, and August 2018. Synopsis supplied and it's intended to get the report into PPS 2019.  Asked for an update February 2020.  August 2020 asked Oxford for an update
Taplow, Berry Hill Farm	Wessex Archaeology (2017)	Bucks CC	Early Iron Age and Roman ladder settlement	HER reports submitted. Further mineral extraction consented. Fieldwork completed summer 2017. PXA has been supplied and comments made	Update from Wessex Jan 21 – Draft publication report to be supplied late April 21

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Dormer Avenue, Wing	Foundations Archaeology (2016)	AVDC	Saxon and medieval settlement	Fieldwork concluded March 2016. No interim or assessment report received, despite being assured we would receive it in April 2017.	<p>Draft final report received and commented on December 2018. Final report expected Autumn 2019 and publication in Recs of Bucks Spring 2020.</p> <p>Report to be supplied by April 2020</p> <p>Asked for update May 2020 – told report imminent</p> <p>August 2020 asked Foundations for an update – delayed by Covid-19 but is the 1<sup>st</sup> report to be worked on when staff fully back</p>

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Stablebridge Road, Aston Clinton	ULAS (2014)	AVDC	Roman road and Iron Age and Roman settlement	Fieldwork concluded Sept 2014. Draft excavation report received April 2017. Final report received April 2018. Publication work to commence summer 2018.	Report arrived by BHEF; Recs of Bucks article to be submitted this year <b>Update 30/12 – not included in Recs of Bucks 2021 – email sent to chase.</b>
New Road, Weston Turville	MoLA (2016)	AVDC	Romano-British trackway and settlement	Fieldwork concluded July 2016. MoLA working on final report. MOLA supplied a draft report in April 2018 and comments were made	Asked for an update February 2020. Updated report received
Berryfields Quarrendon	Oxford Archaeology	AVDC	Iron Age and Roman Settlement	Monograph published November 2019.	Recs of Bucks entry to be submitted early Summer 2020 <b>Update 30/12 – included in Recs of Bucks 2021</b>
Market Hill, Buckingham	CFA Archaeology (2015)	AVDC	Saxon/medieval town ditch	Fieldwork completed 2015 but watching brief element outstanding. WB completed 2016. Instructed CFA to proceed with report July 2017.	Article for Recs of Bucks to be submitted 2020 <b>Update 30/12 – included in Recs of Bucks 2021</b>

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Former BOCM site, Risborough Road, Stoke Mandeville	Network Archaeology (2013)	AVDC	Roman camp/settlement	Fieldwork completed 2013. AVDC discharged condition without consulting us.	<p>A developer not associated with this application has a letter saying that Network will be paid to complete the outstanding works</p> <p>Update February 2020 – Network provided a fresh quote October 2019</p> <p>August 2020 asked for an update from Network</p>
Marlow Flood Alleviation Scheme, Marlow	Trent and Peak Archaeology	WDC	Neolithic/Bronze Age site	Fieldwork completed September 2017.	<p>Final Report Supplied &amp; approved – publication to be in Recs of Bucks 2021</p> <p>Update 30/12 – not included in Recs of Bucks 2021 – will be in 2022 issue.</p>

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Chandlers Hill, Iver	Foundations Archaeology (2013)	SBDC (Utility scheme)	Saxon settlement	Fieldwork completed ?September 2013.	<p>Final report received and approved 2018. Pursue to publication. Awaiting specialist reports – hoping to pull it together in April 19.</p> <p>Asked for an update February 2020</p> <p>Update May 2020 – submitted to Recs of Bucks Published in Recs vol 60</p>

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
West End Farm, Buckingham	Network Archaeology	AVDC	Cemetery with mass burials	Fieldwork completed January 2019.	<p>Post excavation analysis and reporting outstanding.</p> <p>August 2020 Network says that skeletons have been processed – DNA testing and C14 have been included in the revised post ex costs</p>
Cornwall Meadows, Buckingham	CFA	AVDC	Saxon and med settlement	Fieldwork completed October 2019	<p>Still awaiting fieldwork report. Update requested March 2020</p> <p>August 2020 The draft report has been approved by CFA and has been supplied . <b>Edits requested 07/09/20 but not yet received by 07/01/20.</b></p>