

Appendix C: List of major archaeological excavation projects at the post excavation stage (March 2023)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012. Second volume (of 3) formally published December 2013. Environment Agency pursued April 2014. Contractor pursued August 2015 – expected final volume publication March 2016. Contractor chased up June, July, September and November 2016 – expected draft finalised Christmas 2016 and copy editing in New Year 2017.	Asked for an update March 2020 – August 2020 Oxford apologised for the delay – hoping to return to it this Autumn – may be ready for copy editing by end of 2020. September 21 Author has been on long term sick but hopes to get to it in a month or two. Asked for an update March 22 – report should be supplied this financial year 22/23 Asked for an update March 23
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery	Report received by HER and	Report Approved & asked for a

			production. Post-medieval barns.	comments sent November 2009	copy to be supplied to the HER. Recs Bucks article has been supplied.
Taplow, Berry Hill Farm	Wessex Archaeology (2017)	Bucks CC	Early Iron Age and Roman ladder settlement	HER reports submitted. Further mineral extraction consented. Fieldwork completed summer 2017. PXA has been supplied and comments made	Wessex Update Sept. 22 – specialist reports: all tasks are programmed in & majority should be in draft form by Jan 23. Asked for update Feb 23 Moving more slowly than hoped but is progressing
Dormer Avenue, Wing	Foundations Archaeology (2016)	AVDC	Saxon and medieval settlement	Fieldwork concluded March 2016. No interim or assessment report received, despite being assured we would receive it in April 2017.	Draft final report received and commented on December 2018. Final report expected Autumn 2019 and publication in Recs of Bucks Spring 2020. Report to be supplied by April 2020 Asked for update May 2020 – told report imminent August 2020 asked Foundations for an update – delayed by Covid-19 but is the 1 st report to be worked on

					when staff fully back Asked for an update September 21. Asked for an update March 22 – Foundations hoping to finish research Easter 22 . Asked for an update Sept 22 – hopefully next month or so. Asked for an update Feb 23
Stablebridge Road, Aston Clinton	ULAS (2014)	AVDC	Roman road and Iron Age and Roman settlement	Fieldwork concluded Sept 2014. Draft excavation report received April 2017. Final report received April 2018. Publication work to commence summer 2018.	Report arrived by BHEF; Recs of Bucks article to be submitted this year Update 30/12 – not included in Recs of Bucks 2021 – email sent to chase. Asked for an update September 21 – to be submitted for the next journal. Asked for an update March 22 said to hopefully be in next Recs Bucks, asked for an update Sept 22 & Feb 23
Former BOCM site, Risborough Road, Stoke Mandeville	Network Archaeology (2013)	AVDC	Roman camp/settlement	Fieldwork completed 2013. AVDC discharged condition without	A developer not associated with this application has a letter saying that Network will be paid to

				consulting us.	<p>complete the outstanding works</p> <p>Update February 2020 – Network provided a fresh quote October 2019</p> <p>August 2020 asked for an update from Network Asked for an update September 21. Update March 22 still awaiting funding, the developer is reported to have ceased trading</p>
West End Farm, Buckingham	Network Archaeology (2019)	AVDC	Cemetery with mass burials	Fieldwork completed January 2019.	<p>Post excavation analysis and reporting outstanding.</p> <p>August 2020 Network says that skeletons have been processed – DNA testing and C14 have been included in the revised post ex costs Developer not progressing the site and not paying for the post ex. Planning permission has</p>

					lapsed, enforcement can't take place – have asked Network for costs to complete the work and produce a report. March 22 Network in contact with developer now and may progress works. Feb 23 the developer has paid for the works to date and discussion is taking place over the post excavation analysis, reporting and archiving
Cornwall Meadows, Buckingham	CFA	AVDC	Saxon and med settlement	Fieldwork completed October 2019	The report has been approved and supplied to the HER