

**Appendix C: List of major archaeological excavation projects at the post excavation stage (April 2024)**

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012. Second volume (of 3) formally published December 2013. Environment Agency pursued April 2014. Contractor pursued August 2015 – expected final volume publication March 2016. Contractor chased up June, July, September and November 2016 – expected draft finalised Christmas 2016 and copy editing in New Year 2017.	Asked for updates in March & August 2020, September 2021, March 2022, March & August 2023. Mike Farley requested an update from CEO of Oxford Archaeology in March 2024 – Final volume currently in final draft form, will be undergoing editing shortly, before entering the final production phase. But no precise timetable given.
Taplow, Berry Hill Farm	Wessex Archaeology (2017)	Bucks CC	Early Iron Age and Roman ladder settlement	HER reports submitted. Further mineral extraction consented. Fieldwork completed summer 2017. PXA has been supplied and comments made.	Wessex Update Sept. 22 – specialist reports: all tasks are programmed in & majority should be in draft form by Jan 23. Asked for update Feb 23. Moving more slowly than hoped but is progressing. August 23 Update – slow progress but environmental and C14 reports nearing completion. Update requested April 2024
Dormer Avenue, Wing	Foundations Archaeology (2016)	AVDC	Saxon and medieval settlement	Fieldwork concluded March 2016. No interim or assessment report	Updates requested September 2019, May & August 2020, September 2021, March & September 2022, February & August 2023, April 2024.

				received, despite being assured we would receive it in April 2017. Draft final report received and commented on December 2018. Final report expected October 2019 and publication in Recs of Bucks in Spring 2020.	
Former BOCM site, Risborough Road, Stoke Mandeville	Network Archaeology (2013)	AVDC	Roman camp/settlement	Fieldwork completed 2013. AVDC discharged condition without consulting us.	A developer not associated with this application has a letter saying that Network will be paid to complete the outstanding works.  Update February 2020 – Network provided a fresh quote October 2019  August 2020 asked for an update from Network Asked for an update September 21. Update March 22 still awaiting funding, the developer is reported to have ceased trading.
West End Farm, Buckingham	Network Archaeology (2019)	AVDC	Cemetery with mass burials	Fieldwork completed January 2019. Post excavation analysis and reporting outstanding.	August 2020 Network says that skeletons have been processed – DNA testing and C14 have been included in the revised post ex costs. Developer not progressing the site and not paying for the post ex. Planning permission has lapsed, enforcement can't take place – have asked Network for costs to complete the work and produce a report. March 22 Network in contact with developer now and may progress works. Feb 23 the developer has paid for the works to date and discussion is taking place over the post excavation analysis, reporting and archiving. August 23

					Ongoing. April 2024: The recording and study of the human remains was due to commence this March and Network have said that they will provide regular updates, with a completion date set for November this year. The scientific analysis will unfortunately take much longer and while samples will be taken this year it is un-likely we will see all the information derived until well into 2025.
Cornwall Meadows, Buckingham	CFA Archaeology (2019)	AVDC	Saxon and med settlement	Fieldwork completed October 2019. Post-excavation assessment report approved and supplied to the HER February 2023. Final report & short article for Recs of Bucks expected April 2023.	Update April 2024 - publication stalled due the client not instructing the work, so article not yet prepared. CFA to re-engage with the client to secure funding for completion of report & publication.