Local Heritage List timeline

	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23
Task																											
Receive grant																											
Build project team																											
Audit of existing lists																											
Develop LHL web platform																											
Launch LHL platform																											
Appoint LHL Project Officer																											
Assessing Phase 1 nominations																											
Publicity events																											
Member Briefings																											
HE/DLUC Briefings																											
Review Panels																											
Draft Phase 1 Cabinet Report																											
Submit Phase 1 Cabinet Report																											
Brief SLT																											
Brief PGS																											
Brief CMT																											
Informal Cabinet																											
Cabinet - adoption																											
Assessing Phase 2 nominations																											