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1. Purpose of Report

1.1 To report to Services Overview Committee an update of progress regarding the 
Chiltern Pools re-development project.

RECOMMENDATION

1. To note progress to date regarding the appointment of the project 
manager, design team and land swap public consultation. 

2. To delegate authority to the Director of Services, in consultation with the 
relevant Portfolio Holder, the procurement and appointment of a 
specialist leisure consultant to advise on the new leisure operator 
contract. 

2. Reasons for Recommendation

Members are fully briefed of progress to date regarding Chiltern Pools 
redevelopment project. 

3. Content of report.

3.1 This report updates Cabinet on the proposals to replace the ageing Chiltern 
Pools and associated community buildings. The Options Appraisal and 
Feasibility study determined that there was a viable business case to develop 
a new multi-purpose leisure centre/community facility which could deliver a 
good return on the investment required enabling the facility to be delivered 
at no additional cost to the council tax payer.  Over 80% of respondents to 
the consultation considered it appropriate for the Council to prioritise 
investment in the development of new leisure and community facilities. 

3.2 On June 27th 2017, Cabinet approved the progression of the Chiltern Pools 
redevelopment project, agreeing a range of actions to take the project 
forward. These included 
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 undertaking public consultation together with Amersham Town Council in 
relation to the proposed disposal of land at Woodside Close to the Town 
Council and the acquisition of part of King George V Playing Fields from the 
Town Council in exchange to support the redevelopment of the facility

 the selection, through an appropriate procurement Framework of a Project 
Manager and design team (Quantity Surveyor, Structural Engineer, Architect)   
to develop more detailed plans in order to take the project forward to pre 
planning application 

3.3 This report details progress to date on these actions and also outlines the 
importance of commencing the process of appointing a new leisure centre 
operator through an open tendering process by appointing a specialist 
leisure consultant. 

4 Progress to date 

4.1     Public Consultation undertaken in January 2017 revealed overwhelming public 
support to develop a new replacement facility for Chiltern Pools. The 
consultation also revealed a range of issues including levels of parking, 
disruption to existing site users during construction and proximity of 
residential properties new building plans. To mitigate these concerns, new 
plans were developed, siting the new centre along King George V Avenue on 
the existing library site extending to where the play area, outside exercise 
zone and skate area are located. (See Map 1)

Map 1 – Proposed Chiltern Pools Site
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         The key focus of the second round of consultation was to gauge 
Amersham resident’s views on a land swap between Amersham Town 
Council and Chiltern District Council. This involves a portion of the King 
George V playing field being developed but in return Chiltern District 
Council would protect in perpetuity the green area in the middle of 
Woodside Close and develop more green space adjacent to the historic 
barn buildings. The green in Woodside Close would be transferred to 
Amersham Town Council through Fields in Trust, a charity which protects 
open spaces by having a veto over future development on that land. 

Table 1 - Land Swap Consultation Results

4.2 A total of 507 on-line replies were received of which a sizeable majority were 
from the Amersham area due to the targeted publicity. As detailed in table 1 
overall there was positive support expressed in relation to the use of the KGV 
fields and Council land swap with 70% of respondents supporting the 
proposals. The major concern raised from residents was the lack of clarity 
regarding the future use of the existing Chiltern pools site. 

4.3 Officers are now liaising with Amersham Town Council and the Fields in Trust 
to progress this land swap to enable the possible development to proceed.  

4.4  Appointment of Project Manager - Utilising the Bloom procurement 
management framework the Council appointed Appleyard and Trew in 
October 2017 to project manage the scheme up through a series of 
checkpoints to enable Cabinet to review progress and decide on future 
action.  The next check point being the pre-planning application stage. 

4.5 The Design Team appointments are being led by Appleyard and Trew 
through the Bloom Framework to include; architect, structural, mechanical & 
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electrical and specialist pool services with the final interview date scheduled 
for December 1st 2017. 

4.6    Operator Contract - Whilst there is still significant work to be undertaken in 
developing the new replacement facility for Chiltern Pools, it is also 
important to commence with the appointment the new leisure operator as 
soon as possible. The current contract with the existing operator GLL comes 
to an end 31st March 2020. A new contract will have to be place as there is no 
legal scope to extend the current contract further. 

4.7 The options available to the Council to appoint a leisure provider are detailed 
in Table 2. To support the Council to consider the options a consultant will be 
appointed to review the various options and recommend the future 
approach to the Council. 

Table 2 – Leisure Operator Contract Options

Leisure Operator 
Contract 

Options

Advantages Disadvantages

Short term contract 

extension to the existing 

operator

The existing 
contract has good 
knowledge of 
existing Chiltern 
Pools facility

Risk of a legal 
challenge

Risk of existing 
operator 
reducing service 
quality if they 
lose out in the 
tender process 
to operate the 
new centre 

Long term new contract 
commencing April 2020

Legally compliant 
with CDC 
procurement rules

New contract 
operator would 
provide invaluable 
support into the 
interior design and 
layout of the new 
facility.

A fresh impetus to 
establishing a long 
term customer 
focused culture to 
drive the business

Risk of existing 
operator 
reducing service 
quality if they 
lose out in the 
tender process 
to operate the 
new centre
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5. Corporate Implications

5.1 Financial – The estimated costs of professional fees for a development of the size 
and scale of the proposed leisure and community facility are £2.4M with costs to 
deliver the scheme to the key decision stage of a planning application estimated at 
£1.5M. 

5.2 The evolving feasibility study and business case identifies a net financial return of 
£1.2M/annum to the Council together with wider range of activities meeting the 
requirements of the Chiltern Indoor Sports and Leisure Facilities Strategy, 
delivering a purpose built centre with more efficient operational costs. At the 
current fixed rate cost of borrowing the income would sustain a loan amount of 
£30M over a 40 year period thereby delivering a new facility.

5.3 Legal – The Council has a legal duty to be compliant with public procurement rules 
and regulations. The tender for a specialist leisure consultant to advise the Council 
on the future procurement route will enable a robust evaluation of the Council’s 
options prior to any future decision. 

6. Links to Council Policy Objectives
6.1 Safe, Healthy and Active communities - Council has a duty to consider the health 

and wellbeing of its community, enabling leisure opportunities to support a 
healthier and active community would assist the Council in supporting this 
objective. Enabling the delivery of fit for purpose leisure facilities would support 
the councils objectives to reduce crime and disorder, address carbon management 
in relation to the use of fossil fuels used in the operation of the leisure centres, 
strengthen partnership working with Public Health, CCG, community groups and 
sports clubs and improve opportunities for greater community cohesion. 

7. Next Steps
7.1 Finalise the appointment of the design team to progress the design plans and 

refine the business costs 

7.2 Begin the process of appointing a leisure consultant to advice on tendering for 
the new leisure operator.

Background 
Papers:

None 


