

South East Plan – Milestones & Decisions

Date	Stage & County Action	County Decision
13 July 2005	The draft SE Plan (as amended following the recent consultation and including new housing figures for the whole SE, sub regional areas and counties) to SEERA's Full Assembly for agreement. Plan then to be submitted to Government as Work in Progress	
		12 September Cabinet to agree draft District-level housing figures for Buckinghamshire for public consultation
September & October 2005	County & Unitary Councils consult on draft housing figures at District level. (BCC likely to consult from 19 September to 31 October 2005)	
23 November	Community & Environment OSC considers consultation response on housing figures.	
		5 December Cabinet to agree District-level housing figures (plus further amendments to relevant sub-regional policies as necessary)
9 December 2005	County & Unitary Councils submit District- level housing figures to SEERA.	
February & March 2006	SEERA meetings agree final changes to the SE Plan - which will by then incorporate the district housing figures	
31 March 2006	SEERA submit their finalised version of the SE Plan to Government, including housing figures down to District level	
Spring/Summer 2006	GOSE arranges its own public consultation on the submitted Plan	
Autumn 2006	Public Examination of plan by an Independent Panel	
Summer 2007	Further consultation on Proposed Changes to Plan	
Late 2007	Adoption of the final version of the SE Plan	