

Appendix A: Strategic and Conservation Projects

Project	Summary	Lead Organisation	BAMP Action	Progress	Approx value
Bernwood	Major historic landscape conservation and access project in NW Bucks	BCC Countryside Strategic Initiatives Team	CON 3.4 CON 3.6 CON 4.1	Concept development	?
Black Hedge, Princes Risborough	Local Heritage Initiative landscape survey focussing on Saxon charter boundary	Princes Risborough Countryside Group	SMR 3.4	CAS providing guidance on recording systems	up to £500 to CAS
Chess & Misbourne historic environment surveys	Rapid documentary and walkover survey of river corridors linked to Chilterns Chalk Streams Project	Chilterns Conference	POL 5.5	Project brief being prepared by Hertfordshire CC	£4500
Chilterns Chalk Heritage	Major historic landscape conservation and access project focusing on downland and streams in the Chilterns	Chiltern Conference	CON 3.4 CON 4.1 CON 4.2	Draft project brief prepared by CAS	up to £200,000 ?
Historic Landscape Characterisation	GIS- based SMR enhancement project aimed at providing historic perspective for the Landscape Plan	County Archaeological Service	POL 5.4	Concept development	?
Langley Park	Historic parkland restoration	BCC Countryside Strategic Initiatives Team	CON 3 CON 4.1	Project brief in preparation by CAS	?
Quarrendon (Aylesbury Green Spaces)	Long term management plan for the Quarrendon scheduled ancient monument and its setting	AVDC	CON 3 CON 4.1	CAS contributed to supplementary planning guidance and brief for	?

				management plan	
Regional Archaeological Research Frameworks	English Heritage sponsored initiative. Proposed project to cover Bucks, Oxon, Berks and Hants	County Archaeological Service/Milton Keynes Council	POL 4.1	Preliminary meeting to be held in MK on 25 th April	?
Rye Environment Centre, High Wycombe	Geophysical survey of land around Roman villa for management and interpretation	Chilterns Conference	CON 3.2 CON 4.1	Brief issued and geophysics contractor appointed	£2000
St.Rumbolds Well, Buckingham	Local Heritage Initiatives Project recording and aiming to conserve and interpret this scheduled conduit and putative holy well.	Local Group	CON 4.1	Survey undertaken by Mike Farley	-
Unlocking Aylesbury's Past	Publication of backlog museum excavations from Aylesbury/Walton and related popular & educational work. (See agenda item 6)	County Museum	MAN 2.3	Funding bid in preparation	c £25000 +
Unlocking Buckinghamshire's Past	SMR Outreach Project (See agenda item 9)	County Archaeological Service	SMR 5.4 SMR 5.5 SMR 5.6	Scoping Report prepared	up to £100,000
Whiteleaf Hill Nature Reserve, Princes Risborough	Major archaeological research, conservation and interpretation element	BCC Countryside Strategic Initiatives Team	CON 3 CON 4.1	HLF bid about to be submitted	c £85,000 (excluding stabilisation works to Cross)
Whittlewood	Medieval landscape research project straddling Bucks/Northants county boundary	University of Birmingham	SMR 3.4	Pilot project in progress	c £200,000