

Appendix A: Strategic and Conservation Projects

Project	Summary	Lead Organisation	BAMP Action	Progress	Approx value
Bernwood	Major historic landscape conservation and access project in NW Bucks. Community Archaeology element.	BCC Countryside Strategic Initiatives Team	CON 3.4 CON 3.6 CON 4.1	Launched June 2001. "Your Heritage" Lottery Bid in preparation. CAS contributing to Jubilee Way. Historic Environment Group met 15 th October.	"Your Heritage" up to £50,000
Chilterns Chalk Heritage	Major historic landscape conservation and access project focusing on downland and streams in the Chilterns	Chilterns AONB Shadow Board	CON 3.4 CON 4.1 CON 4.2	HLF bid submitted spring '02	c £50,000 for stage 1 survey
Historic Landscape Characterisation	GIS- based SMR enhancement project aimed at providing historic perspective for the Landscape Plan & Structure Plan Review	County Archaeological Service	POL 5.4	English Heritage funded project commenced August 2002.	£49,000
Langley Park Historic Landscape	Historic parkland and associated landscape restoration and management	BCC Countryside Strategic Initiatives Team	CON 3 CON 4.1	Consultants Stage 1 draft report received.	?
NW of Aylesbury Study	Strategic Study to inform the County Structure Plan Review	County Strategic Planning Team	POL 2	Study being undertaken by CAS	£4000

Project	Summary	Lead Organisation	BAMP Action	Progress	Approx value
Quarrendon (Aylesbury Green Spaces)	Long term management plan for the Quarrendon scheduled ancient monument and its setting	AVDC	CON 3 CON 4.1	Brief for management plan prepared. Funding being sought from developers by AVDC	?
Regional Archaeological Research Frameworks	English Heritage sponsored initiative. Proposed project to cover Bucks, Oxon, Berks and Hants	Local Government Archaeological Officers sub-Regional Working Party	POL 4.1	Sub-regional consultation held April 2002. Oxford-Wessex Archaeology consortium identified as project co-ordinators	£40,000 (for sub-region)
Sustainable Wetland Project	BBOWT/EA initiative covering the Upper Ray and Otmoor on Bucks/Oxon border	BBOWT	CON 1.2 CON 4.1	Initial consultation meeting held with project manager	?
Unlocking Aylesbury's Past	Publication of backlog museum excavations from Aylesbury/Walton and related popular & educational work.	County Museum	MAN 2.3	Draft funding prepared by CAS. Awaiting Museum to submit bid.	?
Unlocking Buckinghamshire's Past	SMR Outreach Project (HLF bid)	County Archaeological Service	SMR 5.4 SMR 5.5 SMR 5.6	HLF bid submission imminent.	c £120,000
Whiteleaf Hill Nature Reserve, Princes Risborough	Major archaeological research, conservation and interpretation element	BCC Countryside Strategic Initiatives Team	CON 3 CON 4.1	Oxford Archaeology appointed. Project underway.	upto c £85,000 (excluding stabilisation works to Cross)

Project	Summary	Lead Organisation	BAMP Action	Progress	Approx value
Whittlewood Project	Medieval landscape research project straddling Bucks/Northants county boundary	University of Leicester	SMR 3.4	Stage 2 funding agreed until July 2005.	?