

**LEARNING FOR ALL
PROGRESS REPORT**

A. LOCAL EDUCATION AUTHORITY		
ACTIVITY	LEAD OFFICER	PROGRESS TO DATE
To update the Bucks Education Department's Positive Response to the Stephen Lawrence Inquiry Report with reference to <i>Learning for All</i> and to publish this, distributing it as local guidance to all schools;	Rosalind Vahey	In progress. Completion target date May 2001.
To provide compulsory training for all Heads of Service and to offer a programme of INSET for schools and governors.	David Shepherd (Adviser)	To be arranged.
To provide training for all Advisers, Educational Psychologists and other Learning Support staff in the standards in order for them to support schools;	Naureen Kausar	In progress. Minority Ethnic & Traveller Achievement Service co-ordinating by September 2001.
To ensure the Ethnic Minority & Traveller Achievement Team in liaison with a designated Adviser develop a process for monitoring the progress towards school based targets, reporting as such to the Community Relations Forum in the Summer Term 2001;	Naureen Kausar	In progress. To report to Community Relations Forum Summer Term 2001.
To carry out an audit of the use made of the Ethnic Minority and Traveller Achievement Grant and monitor school's policies;	Naureen Kausar	Achieved – October 2000.
To encourage co-option of representatives of local ethnic minority groups onto governing bodies in order to set a baseline for improvement;	David Shaw	To be arranged
To monitor and evaluate school admission criteria to ensure they can be justified educationally;	Peter Scott	To be arranged.

To encourage schools to show through ethnic monitoring data that selection tests avoid cultural and linguistic bias;	Peter Scott	In progress. Completion target date May 2001.
To encourage schools to ensure governor applications and appointments are monitored by ethnic group.	David Shaw	To be arranged.

B. FOR SCHOOLS		
ACTIVITY	LEAD OFFICER	PROGRESS TO DATE
To carry out a clear and systematic audit of their current performance in relation to the standards by September 2001, including specifically curriculum content, resources and teaching methods;	Naureen Kausar David Shepherd	In progress. Completion target date September 2001.
To ensure all teaching and non-teaching staff are involved in setting the school's action plan to address the issues identified;	Advisory Service	In progress. Completion target date September 2001.
formation available to the LEA for monitoring purposes as well as to parents and local community groups;	Advisory Service	In progress. Completion target date January 2002.
To incorporate key issues arising from the audit into the school Development Plan for 2001-2002;	Advisory Service	In progress.
To develop a "whole school" approach to promote racial equality and eliminate discrimination;	Naureen Kausar David Shepherd	In progress.
To identify a named critical friend from the LEA, REC, another school or community organisation to be involved in the audit;	Racial Equality Councils and LEA	To be arranged.
To identify training and support needs;	Naureen Kausar	In progress.
To work in partnership with local ethnic minority community groups, including encouraging mentoring for students and the increasing involvement of appropriate role models;	Racial Equality Councils	In progress via New Start project. Completion target date September 2001.
To monitor all incidents of racial harassment and racism (including racist name calling), keeping the LEA informed;	Community Safety	Under review with Community Safety Officer working in partnership with the Minority Ethnic & Traveller Achievement Service. Completion target date of September 2001.