

	January					February					March					April					May					June										
	3	10	17	24	31	7	14	21		28	7	14	21		28	4	11	18	25		2	9	16	23		30	6	13		20	27					
ECM Prog Board			20		3								16				6							18				9								
ECM Members Steering Group													23					14						26					15							
CYPS Partnership			20					15					17						24											23						
CYPSP Board	11																			26																
Roadshows																																				
Workshops																																				
Project Lead Meetings																																				

Project Leads Workshop

Subject Matter Experts Workshop

	July					August					September					October					November					December																										
	4	11	18	25		1	8	15		22	5	12	19		26	3	10	17	24		31	7	14	21		28	5	12	19	26																						
Programme timeline										Needs Analysis data review						Preferred Model							Operational Model						Implementation Plan						Needs Analysis completion						Director of Children Services						Draft Children's Plan					
Decision timeline																Members review																																				
ECM Prog Board		14						9						7												6							2							1												
ECM Members Steering Group			20					16						3												13								8										14								
CYPS Partnership				26										16									Heads of Service Workshop						Heads of Service Workshop										17													
CYPSP Board		12																		4																																
Roadshows	1	7	11	13	15	22																																														
Workshops																																																				
Project Lead Meetings																																																				

CEO and Directors Workshop

Heads of Service Workshop

Heads of Service Workshop

Agenda Item: 4

Every Child Matters in Bucks

