

APPENDIX 1: FRS tranche 2 – key inspection activity dates

FRS	Discovery	Strategic briefing (proposed)	Fieldwork	Hot debrief
Oxfordshire (OXF)	w/c 24 Sept	Fri 19 Oct	w/c 29 Oct	w/c 5 Nov
Northumberland (NBF)	w/c 24 Sept	Mon 15 Oct	w/c 29 Oct	w/c 5 Nov
Humberside (HUF)	w/c 24 Sept	Wed 17 Oct	w/c 5 Nov	w/c 19 Nov
Shropshire (SHF)	w/c 1 Oct	Thu 25 Oct	w/c 12 Nov	w/c 19 Nov
Dorset and Wiltshire (DWF)	w/c 8 Oct	Thu 8 Nov	w/c 19 Nov	w/c 26 Nov
Northamptonshire (NPF)	w/c 15 Oct	Wed 7 Nov	w/c 19 Nov	w/c 26 Nov
West Sussex (WSF)	w/c 15 Oct	tbc – w/c 12/11	w/c 26 Nov	w/c 10 Dec
Leicestershire (LEF)	w/c 15 Oct	Thu 22 Nov	w/c 3 Dec	w/c 10 Dec
Merseyside (MEF)	w/c 22 Oct	Thu 22 Nov	w/c 3 Dec	w/c 10 Dec
Greater Manchester (GMF)	w/c 19 Nov	Mon 7 Jan	w/c 14 Jan (two weeks)	w/c 4 Feb
Kent (KEF)	w/c 26 Nov	Mon 7 Jan	w/c 14 Jan	w/c 21 Jan
West Midlands (WMF)	w/c 3 Dec	Thu 17 Jan	w/c 28 Jan (two weeks)	w/c 11 Feb
Royal Berkshire (BRF)	w/c 10 Dec	Wed 16 Jan	w/c 28 Jan	w/c 4 Feb
Tyne and Wear (TWF)	w/c 10 Dec	Wed 23 Jan	w/c 4 Feb	w/c 11 Feb
Norfolk (NKF)	w/c 10 Dec	Thu 24 Jan	w/c 4 Feb	w/c 11 Feb
Nottinghamshire (NTF)	w/c 7 Jan	Thu 31 Jan	w/c 11 Feb	w/c 18 Feb