

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(NOVEMBER 2011)

| Site | Archaeological Contractor (Date fieldwork completed) | Local Planning Authority | Principal Archaeological Interest | Situation | Action required |
|--|---|---------------------------------|---|--|--|
| Bierton, Church Farm | Tempus Reparatum (1996) | AVDC | Bronze Age and Saxon to Medieval settlement | Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case referred to AVDC but no progress. | Archive held at County Museum but planning case not recoverable. |
| Bierton, 80 Aylesbury Road | Network Archaeology (2004) | AVDC | Medieval boundaries and prehistoric crouched inhumation | AVDC requested to initiate enforcement action (Mar 07) | Seeking to pursue enforcement action. NO ACTION. |
| Weedon, Weedon Hill MDA | Wessex Archaeology (2006) | AVDC | Roman malting and field system | Draft report commented upon March 2009. Further radiocarbon dating agreed August 2010 | Report promised imminently (Oct 2011) |
| Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme | Oxford Archaeology | Bucks CC | Multi-period sites | Revised publication programme agreed with Oxford Archaeology July 2010 for publication by September 2011. Publication drafts spring-summer 2011. | Review report |

| Site | Archaeological Contractor (Date fieldwork completed) | Local Planning Authority | Principal Archaeological Interest | Situation | Action required |
|-------------------------------|---|---------------------------------|---|---|--|
| Wexham- All Souls Farm | Thames Valley Archaeological Services (2008) | Bucks CC | Bronze Age and Roman settlement | Post-excavation assessment and draft report agreed. Draft report received (Oct 2011) | Review report |
| Chesham, Sainsbury's sites | Lindsey Archaeological Services (1998) | Chiltern DC | Medieval/Post-medieval urban tannery | Draft report submitted to Records of Bucks. LAS gone out of business. Discussed publication of summary March 2009. | Pursue completion with Naomi Field |
| Great Missenden, Bury Farm | Network Archaeology (2002) | Chiltern DC | Medieval moat and pottery production. Post-medieval barns. | Report received by HER and comments sent November 2009 | Pursue agreed publication in Records of Bucks. |
| Denham, Former Sanderson Site | MoLAS (2005) | South Bucks DC | In-situ Early Mesolithic occupation site and environmental deposits | Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. Requested SBDC support on seeking compliance July 2009 and February 2011. | Pursue |
| Denham, The Lea Quarry | Cotswold Archaeology (2010) | Bucks CC | Bronze Age and Romano-British field systems and | Post excavation assessment due July 2011 | Pursue |

| Site | Archaeological Contractor (Date fieldwork completed) | Local Planning Authority | Principal Archaeological Interest | Situation | Action required |
|--|---|---------------------------------|--|---|---|
| | | | burials | | |
| Taplow, Berry Hill Farm | Wessex Archaeology | Bucks CC | Early Iron Age and Roman boundaries | HER report submitted. Further mineral extraction consented. | Work to date only merits illustrated summary report but may be appropriate to combine with further investigation. |
| Hardwick-Marsh Gibbon Transco Pipeline | Network Archaeology and Cambridge Archaeology 2007 | Statutory Undertaker | Iron Age and Roman settlements | Post-ex assessments from Cambridge and Network agreed. | Monitor to publication |
| Brill, 7-9 Temple Street | John Moore Heritage Services (2009) | AVDC | Medieval workshop and pottery production | Report submitted for publication in Recs of Bucks | None |