

LAA Scrutiny Task and Finish Group Outline timetable

Event	Oct 07	Nov 07	Dec 07	Jan 08	Feb 08	Mar 08	Apr 08
Group meetings	30 Oct	13 Nov 12.30 – 2.30pm	5 Dec 12-2pm	X	X	X	
Block lead briefing		13 Nov					
Performance management induction		13 Nov					
Confirm detail of task group work		13 Nov					
Chairman's briefing		21 Nov					
Evidence gathering							
Agree recommendations							
Draft report							
Final report							