

Review Stage	2007								2008									
	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct
1. Notify intention to Review	O	●																
2. Establish policy context and evidence base	—————																	
3. Screen Management Plan for continuing relevance etc	—————																	
Key stakeholder survey	—————																	
Develop SEA Scoping Report	—————																	
4. Decide on scale and form of review				—————		O	●											
5. Consult on SEA Scoping Report			—————															
6. Undertake draft Review and test with SEA. Refine and decide preferred policy options and actions					—————				O	●								
Screen for likely significant effects (HRA)							—————											
Prepare draft Review and revised Delivery Plan									—————									
Prepare draft Environmental Report and HRA Report									—————									
7. Consultation on Draft Revised Management Plan, Environmental and HRA Reports											—————			●				
8. Revise, Adopt & Publish Management Plan and Review Report														—————			●	
9. Promote the Plan																	—————→	
10. Implementation and Monitoring																	—————→	