

APPENDIX B: LIST OF MAJOR ARCHAEOLOGICAL EXCAVATION PROJECTS AT THE POST EXCAVATION STAGE
(SEPTEMBER 2012)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Bierton, Church Farm	Tempus Reparatum (1996)	AVDC	Bronze Age and Saxon to Medieval settlement	Contractor bankrupt. Developer unwilling to take responsibility. Planning enforcement case referred to AVDC but no progress.	Archive held at County Museum but planning case not recoverable.
Bierton, 80 Aylesbury Road	Network Archaeology (2004)	AVDC	Medieval boundaries and prehistoric crouched inhumation	AVDC requested to initiate enforcement action (Mar 07)	No action taken.
Weedon, Weedon Hill MDA	Wessex Archaeology (2006)	AVDC	Roman malting and field system	Draft report commented upon March 2009. Further radiocarbon dating provided and report to BAS for publication.	None.
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Publication report received.	Review report

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Chesham, Sainsbury's sites	Lindsey Archaeological Services (1998)	Chiltern DC	Medieval/Post-medieval urban tannery	Draft report submitted to Records of Bucks. LAS gone out of business. Discussed publication of summary March 2009.	Uncertain – may be irrecoverable.
Great Missenden, Bury Farm	Network Archaeology (2002)	Chiltern DC	Medieval moat and pottery production. Post-medieval barns.	Report received by HER and comments sent November 2009	Pursue agreed publication in Records of Bucks.
Denham, Former Sanderson Site	MoLAS (2005)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. Requested SBDC support on seeking compliance July 2009 and February 2011.	Pursue
Denham, The Lea Quarry	Cotswold Archaeology (2010)	Bucks CC	Bronze Age and Romano-British field systems and burials	Post excavation assessment due July 2011. No progress and informed developer not yet commissioned PX work September 2012.	Pursue through BCC planning.

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Taplow, Berry Hill Farm	Wessex Archaeology	Bucks CC	Early Iron Age and Roman boundaries	HER report submitted. Further mineral extraction consented.	Work to date only merits illustrated summary report but may be appropriate to combine with further investigation.
Hardwick-Marsh Gibbon Transco Pipeline	Network Archaeology and Cambridge Archaeology 2007	Statutory Undertaker	Iron Age and Roman settlements	Post-ex assessments from Cambridge and Network agreed.	Monitor to publication