

Appendix C: List of major archaeological excavation projects at the post excavation stage (September 2017)

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Denham, Former Sanderson Site	MoLAS (2005) Cotswold Archaeology (2014-15)	South Bucks DC	In-situ Early Mesolithic occupation site and environmental deposits	Post-excavation assessment & updated project design agreed but no progress and new developer querying Px requirement. Requested SBDC support on seeking compliance July 2009, February 2011 and May 2014. Meeting with SBDC, applicant and Cotswold held on 18 th November 2014, further fieldwork at site completed April 2015. Cotswold Archaeology may undertake post-excavation publication for whole site. Chased up June, July and September 2016 – no response.	The applicant is keen to discharge their planning conditions and it looks likely that Cotswold Archaeology will complete this work. They are obtaining the archive from MoLA. We will continue to pursue and monitor this.
Denham, The Lea Quarry	Cotswold Archaeology (2010)	Bucks CC	Bronze Age and Romano-British field systems and bustum burials	Post excavation assessment due July 2011. Informed in Sept 2012 that developer not commissioned PX work.	A draft report has been submitted and comments supplied. Have enquired where it is

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
	TVAS (2014)			Highlighted to BCC planning Sept 2013 & Planning Compliance Notice issued Dec 2013. Thames Valley Archaeological Services commissioned to publish report and archive all supplied by Cotswold in January 2015.	to be published
Dorney Rowing Lake & Maidenhead Windsor and Eton Flood Relief Scheme	Oxford Archaeology	Bucks CC	Multi-period sites	Draft publication reports received and agreed November 2012. Second volume (of 3) formally published December 2013. Environment Agency pursued April 2014. Contractor pursued August 2015 – expected final volume publication March 2016. Contractor chased up June, July, September and November 2016 – expected draft finalised Christmas 2016 and copy editing in New Year 2017.	Monitor progress with publication and deposition of archive. Contractor pursued for update May and August 2017.
Great	Network	Chiltern DC	Medieval moat	Report received by HER	Pursue agreed

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Missenden, Bury Farm	Archaeology (2002)		and pottery production. Post-medieval barns.	and comments sent November 2009	publication of summary in Records of Bucks. Have contacted Network for an update.
Princes Risborough, Whiteleaf Hill	Oxford Archaeology (2006)	Non-planning HLF project with BCC as client	Re-excavation and restoration of scheduled Neolithic oval barrow	Partly published in Records of Buckinghamshire 2007. Proposed publication in PPS – progress uncertain. Client raised with contractor in 2014. Oxford Archaeology chased up November 2015, June, July and September 2016. Timetable agreed, with progress report November 2016 and draft report December 2016, with submission to PPS in December 2017.	Monitor progress of agreed timetable with contractor. Contractor pursued August 2017.
Taplow, Berry Hill Farm	Wessex Archaeology	Bucks CC	Early Iron Age and Roman boundaries	HER reports submitted. Further mineral extraction consented. Fieldwork ongoing, 2017.	Field work likely to be completed this year and will ask for a post excavation report asap

Site	Archaeological Contractor (Date fieldwork completed)	Local Planning Authority	Principal Archaeological Interest	Situation	Action required
Dormer Avenue, Wing	Foundations Archaeology	AVDC	Saxon and medieval settlement	Fieldwork concluded March 2016. No interim or assessment report received, despite being assured we would receive it in April 2017.	Continuing to pursue Foundations Archaeology through their consultant, Ben Stephenson