

Timelines

Points to note:

- Allowing circa 6 weeks for each consultation period
- Includes going back to Working Group meeting after first consultation period ends and prior to embarking on second stage consultation
- Scheduled Council meeting dates, possibility of special committee/Council in September.

Initial Reports to Regulatory & Appeals Committee & Full Council	Monday 2 July 2018 (R&A Committee) Minutes to Council Monday 16 July 2018
First Stage Consultation Commences (with stakeholders to determine what the form of proposals should be)	Monday 30 July 2018
Close of First Stage Consultation	Monday 10 September 2018
Report back to working group (if Working Group agrees that a proposal should move forward then ..)	September 2018 (TBA) (Possible Special R&A/Council if appropriate)
Second Stage Consultation Commences (this will include a proposal with some details as to what the new Council would look like)	Monday 1st October 2018 (closes 15 th November)
High Wycombe Town Committee (Consultation)	20 th November 2018

Working Group Meeting to agree final recommendations	26th November 2018 (TBA)
Regulation and Appeals Committee Report on Final proposal of CGR following consultation processes (to include an analysis of costs and implications for).	3 rd December 2018
Minutes to Council for final decision	Monday 10 December 2018 (scheduled meeting date).
New Council in being with Members of the Principal Council	January – April 2019
New Town Council Elections	May 2019