

Appendix 1: 2025 – 2030 Service Planning Timeline

Activity	2023				2024				2025
	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar
Define & agree 2025-2030 CRMP scope & objectives									
Listening & engagement research (public & other stakeholders)									
Listening & engagement outcomes to Fire Authority				Sep 23					
Prepare draft 2025-2030 CRMP (inc. Hazard & Risk Analysis)									
Fire Authority approve draft 2025-2030 CRMP for public consultation					Feb 24				
12-week public consultation									
Evaluate consultation findings & finalise CRMP									
Fire Authority review consultation outcomes & approve 2025-2030 CRMP								Sep 24	
Develop 2025 – 2030 Corporate Plan									
Fire Authority approve 2025 – 2030 Corporate Plan									Feb 25