



IVER HEATH BOWLS CLUB

RECREATION GROUND, CHURCH ROAD, IVER HEATH, BUCKS, SL0 0RD

AFFILIATED TO BCBA, EBA, LSCBA

Clubhouse 01753 651446 Secretary 01753 651775

www.iverheathbowlsclub.com email eahemsley@icloud.com

28.01.2023

Report on upgrade to the floodlights.

We anticipate that this project will be completed by the end of February.

We firstly encountered difficulties with the initial two companies that quoted for us. One wanted increase and change the column heights, which we could not do. The other was reluctant to take on the project when they reviewed the access arrangements.

We were able to subsequently engage Watson Electricals, but progress was slow as they were committed to other works and the electrical survey was quite complicated.

In addition, when the preliminary works started, our wiring to the existing columns was found to be unsatisfactory and needed to be upgraded.

The recent poor weather has also hindered progress.

However, all the trenches are prepared and the lights have been delivered. We expect to see progress in the next three weeks.

The committee is making plans to celebrate the new floodlights when they are operational and we are happy to report on that in due course.

Claire Mowat
Committee member