HMICFRS 2021 Inspection Report Action Plan - Effectiveness

| Last Update: | Jan-23 | | 1 | 1 | | | - | | | |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-------------------------------------------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Sub-category | HMICFRS inspection report finding | Finding type | Overall RAG Status | PMO Project link | Delivery Lead | SMT Sponsor | Delivery Date | Jan 2023 Update | Project Status | Evidence to support completion |
| Understanding the risk of fire and other emergencies | f The service, through regular engagement with its local community, needs to build a more comprehensive profile of risk in its service area. | Area for improvement | On track | Corporate Plan SO3.10 Prepare 2025 – 2030 Public Safety Plan (PSP) | Corporate planning | COO | 24/25 | The Service has recently started particapting in local Communicty Boards, sharing the work that is ongoing in the Service and asking these Communiities what they would like to see. | On-Track | |
| Understanding the risk of fire and other emergencies | f The service should make sure its integrated risk management plan is informed by a comprehensive understanding of current and future risk. It should use a wide range of data to build the risk profile and use operational data to test that the risk profile is up to-date. | Area for improvement | On track | Corporate Plan SO3.10 Prepare 2025 – 2030 Public Safety Plan (PSP) | Corporate planning | соо | 24/25 | Gap analysis against CRMP Fire Standard undertaken. | On-Track | |
| Understanding the risk of fire and other emergencies | f The service should make sure that the aims and objectives of prevention, protection and response activity are clearly outlined in its integrated risk management plan. | Area for improvement | Not started | Corporate Plan SO3.10 Prepare 2025 – 2030 Public Safety Plan (PSP) | Corporate planning | CO0 | 24/25 | This will be addressed in the 2025-30 CRMP. | Not started | |
| Preventing fires and other risks | The service should have plans in place for an effective system to define the levels of risk in the community. | Recommendation | | Prevention Improvement Plan | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | 01/11/2024 | The Prevention improvement plan is now reporting as of 19.01.2023: Total recommendations- 60, Completed -21, On -track - 25, On hold/delayed - 12, Not started - 2. The Prevention strategy has been launched and communicated through the service utilising i:drive, Prevention meetings and station engagement sessions. Auditing process commencing in February through the Preparedness & Improvement process to evaluate current understanding of Prevention delivery in Response | On-Track | |
| | | | On-Track | Corporate plan SO1.3 - Develop partner agencies understanding of the risks from fire and other emergencies. Implement a collaborative community risk methodology and targeting approach, to achieve a reduction on risk and impact of fire. | Safeguarding Manager | Prevention, Response and Resilience | 01/04/2023 | Guidance for community risk delivery is being developed and on track for target date | On-Track | |
| | | | | Service Delivery Plans | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | Annual | Auditing process commencing in February through the Preparedness & Improvement process to evaluate current understanding of Prevention delivery in Response.Prevention objectives and actions now being aligned to the Prevention strategy. Evaluation to commence of all actions logged against objectives set, identifying areas of strengths, weaknesses and procedural changes to be made. | On-Track | |
| | | | | Safety Centre evaluation | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | 30/09/2022 | Data request will go to the Safety Centre in Feb, prior to next funding payment release date(end of March 2023) | Complete | https://bucksfire.gov.uk/docu ments/2022/09/fa-item-13- 121022.pdf/ |
| Preventing fires and other risks | A revision of its prevention strategy that clearly prioritises the people most at risk of fire and other emergencies, giving focus and direction to specialist teams. | Recommendation | Complete | Prevention Improvement Plan | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | Q3 22/23 | The Prevention strategy has been launched and communicated through the service utilising i:drive, Prevention bulletin, Prevention meetings and station physical engagement sessions. | Complete | https://bucksfire.gov.uk/docu ments/2022/09/fa-item-12- 121022.pdf/ |
| Preventing fires and other risks | The review of systems and processes for dealing with referrals from individuals and partner agencies. This is to make sure they are managed effectively and those referrals with highest identified risk are prioritised. | Recommendation | Delayed | Prevention Improvement Plan | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | 01/11/2024 | 18.01.2023 Action plan developed following meeting with Response, Prevention and Admin managers. | Delayed | |
| Preventing fires and other risks | The service should understand the reasons for its decreasing number of prevention visits and consider how it can better target those who are most at risk of fire. | Area for improvement | On-Track | Prevention Improvement Plan | Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | 01/11/2024 | A review of the referral process and queues in PRMS has taken place with a 14 point action plan on next steps has been developed and agreed by Prevention and admin leads. Guidance documents have also been developed to support the admin team and PRMS users. | On-Track | Performance Measures can be found on page 55 & 56 of this pack: https://bucksfire.gov.uk/docu ments/2022/09/special- meeting-of-the-executive- committee-7-october- 2022.pdf/ |
| Preventing fires and other risks | The service should evaluate its prevention work, so it understands the benefits better. | Area for improvement | Complete | Prevention Improvement Plan | GC Prevention & Resilience and Community Safety & Safeguarding Manager | Prevention, Response and Resilience | 01/11/2024 | Action completed - Phase 1 evaluation report presented to Overview and Audit Committee 10/11/21 | Complete | 10 November 2021 - Prevention Evaluation - Phase one report 2021 https://bucksfire.gov.uk/docu ments/2021/10/oa-item-17- 17-10-21.pdf/ |



| IMICFRS 2021 I | nspection Report Action Plan - Effe | ctiveness | | | | | | | - 33 | Buckinghamshire FIRE & RESCUE SERVICE Ne date lated |
|--------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------|--------------------------------|----------------------------------------------------------|---------------------------------------------|---------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----------------------------------------------------------|
| ast Update: | Jan-23 | | | | | | | | U U | |
| Protecting the public hrough fire regulation | The service should make sure it aligns its increased resources to a prioritised and risk-based inspection programme. | Area for improvement | On-Track | Protection Uplift Programme | Group Commander Community & Business Safety Policy | Protection, Assurance and Development | 01/03/2023 | The risk based inspection programme started last year and prioritised initially high risk residential buildings. This was paused for a period of a couple of months at the end of last year due to PRMS changeover and will continue this year incorporating other sleeping risk commercial premises such as hotels and care homes. The training to operational staff has now largely been completed and there is some final work being undertaken to compile a training package to maintain cpd in Fire Safety to allow additional resources to undertake lower risk visits. Thematic reviews of domestic living areas above restaurants and take aways is beginning following on from a number of prohibitions of the living areas last year. | On-Track | |
| rotecting the public nrough fire regulation | The service should make sure it has an effective quality assurance process, so staff carry out audits to an appropriate standard. | Area for improvement | On-Track | BAU | Group Commander Community & Business Safety Policy | Protection, Assurance and Development | TBC - Subject to NFCC programme | All inspecting officers as part of their role are expected to undertake Fire Safety Training to level 4 diploma This is the level nationally identified as the desired level for inspecting officers. As part of ongoing development and to maintain currency and skills, each inspecting officer is undertaking additional responsibilities and/or training throughout this year using the Protection Uplift funding. BFRS were not asked to supply anyone for the Building Safety multi-disciplinary teams but maintains the desire for all staff to get to that level which requires CPD evidence following on from level 4. This is the level for Third Party Accreditation but due to no requirement for the multi-disciplinary team this is not a priority for BFRS at present. | | |
| Protecting the public through fire regulation | The service should review its response to false alarms (called 'unwanted fire signals') to ensure operational resources are used effectively. | Area for improvement | On-Track | UwFS Review | Group Commander Community & Business Safety Policy | Protection, Assurance and Development | | The Protection team continue to engage with premises that have a high UwFS production and this continues to be an efficient use of time as it often identifies other Fire Safety issues. Following on from the change to PRMS it is hoped that all inspecting officers will encapsulate UwFS in the normal activity of their role requiring no particular dedication for the area. | On-Track | |
| | | | | AFA review | ТВС | Prevention, Response and Resilience | TBC | Scheduled to start in Q4 22/23. Added to the Thames Valley Collaboration plan to ensure a joined up approach. | Not started | |
| otecting the public rough fire regulation | The service should make sure it plans its work with local businesses and large organisations to share information and expectations on how they can comply with fire safety regulations. | Area for improvement | On-Track | Protection Uplift Programme | Group Commander Community & Business Safety Policy | Protection, Assurance and Development | 01/03/2023 | Protection has recently added a dedicated page to the website specifically concerning the Fire Safety (England) Regulations 2022 and is engaging with responsible persons to ensure they comply with the new regulations, further pages and the consideration of leaflets (eg Fire Door checks) is being considered using the Protection Uplift funding. | On-Track | |
| sponding to fires and her emergencies | The service should assure itself that it understands what resources it reasonably requires to meet its foreseeable risk; it should make sure that all of its fire engines can be sufficiently resourced, if required. | Area for improvement | Not started | Not a current project | TBC | TBC | | | Not started | |
| esponding to fires and ther emergencies | The service should make sure it consistently gives relevant information to the public to help keep them safe during and after all incidents. | Area for improvement | Not started | Not a current project | Communication, Marketing and Engagement Manager | Technology, transformation and PMO | Q3-Q4 22/23 | | Not started | |

