



Transport, Environment and Climate Change Select Committee

2 February 2023



East West Rail (EWR) TWAO Construction Traffic Management Plans (CTMP) Permanent Road Repairs North Buckinghamshire

Batch 1 Agreement - 12 Construction Routes in 12 Months

Ref	Construction Route Road Name	Route/ Link Number	Route/ Link Length	Party to undertake works	Programme (estimated)
1	Queen Catherine Road, Steeple Claydon	35	1 km	EWR Alliance	Oct 2022 <i>completed</i>
2	Whaddon Road (Newton Approach), Newton Longville	59	1 km	EWR Alliance	Nov 2022 <i>completed</i>
3	Whaddon Road, Newton Longville	61	0.52km	EWR Alliance	Nov 2022 <i>completed</i>
4	Verney Road (East of Addington)	40	1 km	EWR Alliance	Q1 2023
5	Little Horwood Road/Winslow Road	43	1.5 km	EWR Alliance	Q1 2023
6	Little Horwood Road	46	0.3 km	EWR Alliance	Q1 2023
7	Buckingham Road/Herds Hill	148	2 km	EWR Alliance	Q2/Q3 2023
8	Herds Hill	34	2.2 km	EWR Alliance	Q2/Q3 2023
9	Sandhill Road	99	0.32km	EWR Alliance	Q3 2023
10	Sandhill Road	37	1.75km	EWR Alliance	Q3 2023
11	Ox Lane & Lenborough Road	212	2 km	EWR Alliance	Q3 2023
12	Sandhill Road	217	0.21km	EWR Alliance	Q3 2023

East West Rail Alliance Construction Route Link Maps 1 & 2

